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AEB Vision 
 

Our vision is to provide professional engineering services that meet the 
infrastructure needs of our customers by: 

 
Planning projects that meet the goals of the City. 

 
Designing projects in a cost effective manner. 

 
Constructing projects in compliance with the contract documents. 

 
To reach this vision means: 

 
Utilizing the experience, education and training of our employees to create a more 

flexible work force. 
 

Empowering our employees to manage projects more independently. 
 

Use of innovative plan development, design and construction techniques to minimize 
project costs. 

  
Maintaining the highest level of ethics and professionalism. 

 

Long Term Vision Affirmation 
 

We will affirm and re-enforce our vision by operating the AEB with the following 
philosophy: 
 
Reduce the need for supervision by creating additional Engineering Technician III and 
Civil Engineer III promotional opportunities, and filling those positions with capable and 
motivated employees who can independently coordinate all aspects of a project. 
 
Assign employees based on: 
 
  The overall needs of the AEB. 
  The experience level necessary to administer the specific project. 
  The opportunity to diversify the experience of the workforce. 
  The expectation of minimizing project costs. 
 
Rotate employees between the Design/Environmental Division and the Construction 
Division so that all employees become proficient in both project design and construction 
administration. 
 
Maintain the proper balance between in-house design and consultant design. 
Determine and monitor overhead rates including project development and programming 
costs in order to fully understand the cost-effectiveness of the AEB. 

 
 
 



Akron Engineering Bureau 
2005 Key Accomplishments 

 
 
 
Administrative Services 
 

• In 2005 the Engineering Bureau processed 259 contractor invoices for 
$30.4 million, and 463 consulting invoices for $5.3 million, totaling $35.7 
million in payments. 

 
 

• The Engineering Bureau awarded and administered 48 construction 
contracts with 23 different contractors for a total of over $19.4 million in 
2005. 

 
 
Design 
 
Received federal earmarks of more than $10 Million in the new SAFETEA-LU 
Transportation Act for the following projects: 

• Mill Street Bridge  
• Manchester Road Phase 2 
• Towpath Trail  
• Evans Avenue & CSX Railroad Grade Separation 
• White Pond Drive 

 
Completed plans for the extension of the Towpath Trail Bikeway from the 
intersection of Quaker Street and Ash Street to the existing trail at Lock 2 Park.  
Construction is scheduled to occur in 2006.   
 
Completed plans for several improvements along the East Market Street Corridor 
that include roadway improvements from Martha Avenue to Hilbish Avenue, a 
bridge deck replacement over Kelly Avenue, and a signalization upgrade from 
Summit Street to SR 8.  These improvements are valued at an estimated $10.5 
million.  Construction is scheduled to begin in 2006.   
 
Worked successfully again with LeBron James and Nike to upgrade outdoor 
basketball courts at three locations including Perkins Pool Park, Lane-Miller 
Sports Complex, and Morgan Park.  
 
Submitted successful Ohio Public Works Commission applications for public 
improvement projects throughout the city.  These included the following projects: 

• Adams Street (East Market to Forge) 
• South Main Street (Waterloo to Althea) 
• West Market Street (Hawkins to Pershing) 



• Hartford Avenue & Nome Avenue 
• Tallmadge Avenue Signalization (Howard to Gorge) 
• Brown Street & Power Street 
• North Hawkins Avenue (West Market to Thurmont) 
• Kenmore Boulevard (11th St SW to 20th St SW) 
• Thayer Street (Tallmadge to Cuyahoga Falls Ave) 
• Abington Road Bridge  

 
 
Completed plans for the build-out of the remainder of the Industrial Incubator.  
Construction began in 2005 and will be completed in 2006.  Actively participated 
in the relocation of records from the Incubator to a new location.    
 
Completed plans for full improvements to Manchester Road Phase 1 from 
Carnegie Avenue to Waterloo Road.  Construction is scheduled to occur in 2006.     
 
Completed plans for signalization upgrades to the following: Tallmadge Avenue 
from Howard Street to Gorge Boulevard; Perkins Street from Main Street to SR 
8; and Canton Road from Mogadore Road to Triplett Boulevard.  Construction is 
scheduled to occur in 2006 for all three projects.     
 
Completed plans for the Stubbs Justice Center Roof Replacement project.  
Construction began in 2005 and will be completed in 2006. 
 
Completed plans for public improvements in support of business expansions in 
the Five Points Renewal Area.  Construction is scheduled to occur in 2006.   
 
Completed plans for the demolition of the Canal Park Tower on State Street.  
Demolition of the structure will occur in early 2006. 
 
 
 
Environmental Division 
 

1. Mason Park Demolition: Worked with the Akron Public Schools to provide 
for the timely, permitting, environmental cleanup and demolition of the 
existing facility to allow the new construction project to proceed without 
major delay. 

 
2. Cleveland Massillon Rd Pump Station: Completed the design and bidding 

process for the project in 2005 for construction in early 2006. The new 
pump station will replace the existing County treatment facility in Bath 
Township at a cost of $1.65 million. This will result in the removal of a 
significant discharge of treated wastewater to Yellow Creek. 

 



3. Ascot Industrial Park: Completion of the public improvements for the 
industrial park. 

 
4. Southern Summit County Flooding Task Force: Akron began working with 

Summit County and several Townships on a Task Force organized by 
Congressman Sherrod Brown’s office to investigate flooding issues in the 
headwaters of the Tuscarawas River. 

 
5. Clean Ohio Assistance Fund: Akron received funds for the Middlebury 

East and Morgan Avenue projects in 2005. 
 

6. Clean Ohio Green Space Program: Akron was awarded funding for the 
Long Lake Acquisition project. Akron worked closely with MetroParks 
serving Summit County on the application. 

 
7. OPWC Issue 2 State Funding: Akron received award of partial funding of 

the $2.7 million Hawkins Trunk Sewer 
 

8. Proposed State Route 82/Brecksville Dam Removal: Akron is participating 
in the feasibility study for the potential dam removal along with Ohio EPA, 
Cuyahoga Valley National Park, Cleveland MetroParks and several local 
agencies and entities.   

 
9. CSO Long Term Control Plan (LTCP): 

 
a. Akron completed a pilot study at the Water Pollution Control Station 

of a compressed media filtration system. It was tested with raw 
influent, primary effluent and final effluent. 

 
b. Akron completed a value engineering study and disinfection 

investigation for the LTCP. This report was followed-up with a pilot 
using bromine for disinfection. 

 
As a result of a modification to the major CSO Rack 40/31 project the City was 
able to eliminate the discharge from CSO Rack 30. This reduces the total yearly 
overflow from CSOs by 4.1 million gallons a year. 
 
 
 
Construction 
 
Completed construction of the following projects: 
 
 Transportation Improvements 

• Battles Avenue 
• Cuyahoga Street, Phase II 



• S. Hawkins Avenue 
• Wolf Ledges Median Removal 
• Bettes Corners Bridges 
• North Main/Furnace Street Streetscape 

 
 

Parks and Recreation 
• Davenport Park Play Area 
• Ed Davis Community Center Roof 
• Waters Park Retaining Wall 

 
Buildings 

§ Fire Station 9 HVAC Improvements 
§ Superblock Parking Deck Repairs 
§ Sewer Maintenance Roof Replacement 

 
 

Petitioned Streets  
• Baird Street 
• Bishop Street 
• Raasch Avenue 
• Roslyn Avenue 

 
Emergency Contracts 

• Sand Run Trunk Sewer  
• ODNR Lock 1 
• Morley Health Center Façade 
• Willow Run Trunk Sewer 
• Biz-Mat Building  
• Market Street Sewer at Main Street 
• Bonnie Brae Vault  
• Bowery Street Sidewalk 
• Courtland Avenue Storm Drainage 
• Elizabeth Park Community Center Roof 
• Good Park Clubhouse 
• Mill Street Bridge 
• Municipal Service Center Garage Door 
• Portage Path Culvert 

 
Housing Initiatives-Began construction of public infrastructure improvements to 
support development of new housing 

§ Hickory Street 
§ Hope VI-Elizabeth Park  

 
 



Akron Engineering Bureau 
Department of Public Service 

Status Report – 4th Quarter 2005 Goals  
  
2005 Goals 2005 Status to Date 
  
Bureau-Wide Goals 

  

Implement WCO Pilots as they become 
approved by the CIT, subject to budget 
requirements. 

Review of comments on the draft action plan 
was completed in March.  Final disposition of 
comments completed and submitted to CIT 
in May.  CIT additional clarifications provided 
in July. 
  
Final E3 Action Plan Comment Disposition 
and E3 Action Plan Summary was distributed 
to the staff of the Engineering Bureau, Public 
Works Engineering Services and Traffic 
Engineering.  Also other affected City 
departments received copies. 
  
Final round of Tool Box Talks were held in 
November and December. 
  

Conduct research to identify training needs of 
the AEB staff.  The general areas of interest 
will include:  professional development, 
technical skills and interpersonal skills.  
Additional training may be identified as a 
result of development of the pilots in WCO. 

AEB employees were given the opportunity 
for training on an Automatic Electronic 
Difibrillator device and 7i plan review 
software. 
  
The prioritization of the E3 Action Plan 
(completed in November 2005) will 
determine the additional training needs in 
2006. 

Develop an implementation plan to organize 
an intergovernmental network. 

In the first quarter meetings and discussions 
were held with ODOT, MetroParks and the 
National Park Service.  Also, AEB staff 
participated in the ASCE Infrastructure 
Report Card alongside of County Engineers 
and City Engineers in Portage, Stark and 
Summit County. 
  
AEB is participating in the Tusc. River Basin 
Flooding Task force established by 
Congressman Brown. 
  
AEB is participating in the feasibility study of 
the SR82/Brecksville Dam removal with the 
Ohio EPA, Cuyahoga Valley National Park 
Service, Cleveland MetroParks and several 



local agencies. 
  
AEB also participating in the Cuyahoga 
Valley Communities Council (CVCC). 

Investigate the feasibility of a recognition 
program for Engineering Bureau employees. 
  

Three or four programs exist in the City.  We 
will review these to see how they are 
administered.  We will use this information to 
develop our own program. 

  
Construction Division 

  

Apply to ODOT for beautification grants for 
the White Pond Gateway.  Application for 
phase I shall be submitted by February 1, 
2005.  Application for phase II shall be 
submitted by December 1, 2005. 

Application for White Pond Gateway Phase I 
was made in January 2005.  We have not 
heard from ODOT yet about this grant. 

Update the Resident Project Representative 
Source Book by March 31, 2005. 

The RPR Source Book was reviewed and 
found up to date. 
  

Conduct the Resident Project Representative 
seminar by March 31, 2005. 

The RPR seminar was held on March 2, 
2005. 

Continue to monitor Gypsy Moth infestation 
and work with the Ohio Department of 
Agriculture to have the highest levels treated 
by June 15, 2005. 

Gypsy moth levels this year do not warrant 
treatment. 

Update the landscape sections of the 
Construction and Material Specifications and 
write addenda by June 30, 2005. 

The current landscaping workload will not 
allow us to work on this goal until 2006. 

Have 100 percent of the Resident Project 
Representatives using hand-held computers 
for daily reports by October 1, 2005. 
  

100 percent of City of Akron projects are 
being administered using hand-held 
computers. 

  
Design Division 

  

Develop a tracking mechanism for utility and 
railroad coordination activities.  The system 
should be capable of following these activities 
throughout the design and construction 
phases of a project.  It could be used as a 
status report and shared at the monthly Utility 
Coordination Meeting. 

A table was prepared that listed all of the 
projects (22) with underground utility 
relocations.  It also included construction 
start dates.  We are using this information to 
inform the utility companies of their 
responsibilities. 

Create a CONSULTANT PERFORMANCE 
file to store and retrieve consultant 
performance evaluations.  This will be helpful 
for the annual Supplemental Services contract 
renewals, the Quality Based Selection 
process, and the local selection process. 

This goal was accomplished in early March 
2005.  A Consultant Performance File was 
created to store consultant evaluations that 
can be used in the consultant selection 
process.  The file is accessible to all the staff. 



Conduct in-house AutoCAD training sessions 
by January 31, 2005 for staff returning to the 
office from the field and new/returning co-op 
students. 

 This goal was accomplished by the end of 
January 2005.  Thirty-five AEB employees 
and 6 employees from APUB and Traffic 
Eng. attended training for upgrades to 
AutoCad or received training in designing a 
project from start to finish.  Beth Mettle 
served as the instructor. 

Continue to provide monthly training 
opportunities for the Design staff on relevant 
topics. 

The list of Design Division training for 2005 is 
attached. 

  
Environmental Division 

 

Update the Northwest Outlets report using in-
house staff over the winter and early spring 
before the foliage develops.  The update will 
include ground/slope conditions, photographs 
and a preliminary assessment for each 
location.  If funding is available, we will utilize 
a consultant to complete assessments and 
make recommendations. 

Initial field work was completed in April and 
May.  Funding was not available for a 
complete assessment.  The draft report was 
completed using in-house staff.  Early action 
project/repairs have been forwarded to PUB. 
 

Work with Summit County MetroParks and 
the neighboring park districts for Portage and 
Geauga counties to allow for the development 
of common goals and grant opportunities.  
This includes, at a minimum, development of 
a "three county/city" priority list of projects for 
watershed enhancement and a strategy for 
sponsoring and supporting grant applications 
and other funding opportunities.  A scope of 
work or letter of understanding is to be 
developed in the first quarter of 2005.  The 
scope will include interim goals and schedule 
for the remainder of 2005. 
  

Individual priority lists have been developed 
and a draft scope is in development.  An 
initial list of mapping goals has also been 
developed. 
  
Mapping capabilities were analyzed. 
 
No additional grants were submitted as the 
Clean Ohio Grant program for open space 
projects was not continued for a fourth year.   
 
No letters of cooperation or support were 
requested from the members. 
 
The Group will meet in early 2006 to discuss 
potential grant opportunities in 2006/2007. 

 
Administrative Services 

 

Determine the feasibility of making bid 
documents available electronically, either on 
disk or on the Internet.  This will make the 
bidding process more convenient to our 
customers and reduce the effort required by 
staff to process the bids.  The goal includes 
restructuring procedures and training the staff.  
This goal will be complete by the end of the 
first quarter.  

Work on this goal was limited to updating the 
EEO forms, prevailing wage rates and the 
narrative for the City-wide Sidewalk Program. 



Update the Engineering Bureau Employee 
Handbook by the end of the second quarter. 
  

The updates to the handbook were 
completed in June.  It has been posted on 
our website 

Update the Sewer Underground Record maps 
with as-built project information.  All new as-
built information will be added as it becomes 
available, plus the information from 20 
backlogged projects.  This goal will be 
completed by the end of the fourth quarter. 
  

 A service level agreement is currently being 
developed between AEB and PUB. 
  
As-built information was added for 20 new 
projects, plus 53 from our backlog list in 
2005. 

If budget is available, obtain and implement 
the document management system for 
electronic storage and retrieval of Engineering 
Bureau documents.  The goal includes 
restructuring procedures and training the staff.  
This goal will be complete by the end of the 
end of the fourth quarter. 
  

Budget was not available for this goal. 
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City Engineer 
 

DAVID J. CELIK, P.E. 
 
 

PHONE 330-375-2095 
FAX 330-375-2574 

 
DESIGN DIVISION 

 
MANAGER: 

Michael L. Madonio, P.E. 
330-375-2160 

 
 
 

Travis Capper, P.E., Civil Engineer III – 375-2699 
Bob Geiser, P.E., Civil Engineer III– 375-2162 

Beth Mettle, Applications Programmer – 375-2528 ext 3140 
Rob Scarlatelli, P.E., Civil Engineer II – 375-2788 

 
Andy Davis, P.E., Civil Engineer III – 375-2377 

David Wright, Engineering Technician I – 375-2528 ext 3134 
 

Michelle DiFiore, P.E., Senior Engineer – 375-2495 
 

Chris Jonke,  P.E., Civil Engineer III – 375-2015 
Dennis Hawthorne, Engineering Tech. II – 375-2528 ext 6467 

 
Bill Marras, AIA, Engineering Projects Coordinator – 375-2163 
Wayne Bachus, Engineering Technician II – 375-2528 ext 3126 

Sanford Taylor, Architectural Designer II – 375-2383 
 

Mike Teodecki, P.E., Civil Engineer III – 375-2336 
Jim Hall, Civil Engineer II – 375-2339 

Randy Keirns, P.E., Civil Engineer III – 375-2167 
Dianne Reed, Engineering Technician II – 375-2528 ext 3130 

Chad Root, P.E., Civil Engineer II – 375-2483 
A.J. Smith, Civil Engineer I – 375-2381 

 
Dave Wilkerson, P.E., Senior Engineer – 375-2217 

Rick Fischer, Engineering Technician III – 375-2528 ext 3339 
Alicia Garnett, Drafter I – 375-2528 x3134 

Phil Rohr, P.E., Civil Engineer II – 375-2265 
 
 

SURVEY SECTION 
Mike Hudik, P.S., Survey Projects Supervisor – 375-2375 

Jeff Caston, P.E., P.S., Surveyor – 375-2282 
Don Vardon, Surveyor – 375-2282 

Jim Vechery, Surveyor Aide III – 375-2282 
Phil Vukoder, Survey Party Chief – 375-2282/3355 

 
FAX 330-375-2353 

 
ADMINISTRATIVE SERVICES 

 
MANAGER: 

Kenneth F. Kostura, P.E. 
330-375-2355 

 
Larry Thomas, Engineering Technician III 

330-375-2374 
 

Beverly Carlson, Secretary III – 375-2528 x6028 
Wendy Doyle, Cartographer – 375-2528 ext 6029 

Linda Fallon, Account Clerk III – 375-2528 ext 4876 
Brent Kelley, Engineering Technician II – 375-2491 

Marianne Kracker, Secretary II – 375-2355 
 

FAX 330-375-2288 
 
 
 
 
 

CONSTRUCTION DIVISION 
 

MANAGER: 
James P. Weber, P.E. 

330-375-2740 
 

SENIOR ENGINEER: 
Mark J. Moore, P.E. 

330-375-2496 
 

Jim Anderson, Engineering Tech. III – 375-2528 ext 3466 
JuanPablo Ascarrunz, Engineering Tech. II – 375-2521 

Mike Brehob, Engineering Projects Coordinator – 375-2394 
Dave Cooke, Engineering Projects Coordinator – 375-2097 
Karen Dyer, Engineering Projects Coordinator – 375-2104 
Rick Falkenstein, Engineering Technician III – 375-2740 
Fred Fassnacht, Engineering Technician III – 375-2740 
Bill Hahn, City Arborist & Horticulturist – 375-2373 
Jason Harris, Engineering Technician III – 375-2740 

Charles Hirsch, Engineering Technician II – 375-2740 
Mike Huber, Materials Lab Supervisor – 375-2861 

Kerry Jones, Engineering Projects Coordinator – 375-2183 
Chad Kobelt, Engineering Technician II – 375-2528 

Richard Kovach, Engineering Technician III – 375-2184 
Bill Magyar, Engineering Technician II –375-2355 
Jon Malish, Landscape Technician II – 375-2731 

Paul McCutcheon, Engineering Technician III – 375-2740 
Corey Moke, Engineering Technician II – 375-2740 

Larry Peaslee, Engineering Technician III – 375-2740 
Barry Pruitt, Engineering Technician II – 375-2528 

Adam Staller, Engineering Technician II – 375-2381 
Bill Stump, Engineering Technician II – 375-2521 
Mike Watt, Engineering Technician II – 375-2521 

Mike Wytrzyszczewski, Engr. Projects Coord. – 375-2190 
Jason Zajac, Engineering Technician II – 375-2740 

 
FAX 330-375-2344 

 
 
 
 
 

 
ENVIRONMENTAL DIVISION 

 
MANAGER: 

Patrick D. Gsellman, P.E. 
330-375-2357 

 
SENIOR ENGINEER: 

Bradford A. Beckert, P.E. 
330-375-2382 

 
 

Scott Davenport, Engineering Technician III – 375-2769 
Genny Hanna, P.E., Civil Engineer III – 375-2494 

Tish Jernigan, Civil Engineer II – 375-2578 
Mark Pirie, Engineering Technician III – 375-2492 

Jeff VanNatten, Drafter III – 375-2528 ext 3468 
 

FAX 330-375-2517 

12/31/05 



 
 

STATUS OF PERMANENT ENGINEERING BUREAU PERSONNEL 
AS OF DECEMBER 31, 2005 

CLASSIFICATION/NAME CHANGE IN STATUS 
CITY ENGINEER 
DAVID J. CELIK 

 

ENGINEERING DIVISION MANAGERS 
PATRICK D. GSELLMAN 
KENNETH F. KOSTURA 
MICHAEL L. MADONIO 
JAMES P. WEBER 

 

SENIOR ENGINEER 
BRADFORD A. BECKERT 
MICHELLE DIFIORE 
MARK J. MOORE 
DAVID C. WILKERSON 

 
 
 

CIVIL ENGINEER III 
TRAVIS L. CAPPER 
ANDREW J. DAVIS 
ROBERT GEISER                                               Promoted 10/17/05                 
EUGENIE HANNA 
CHRISTINE JONKE 
RANDALL KEIRNS 
MICHAEL J. TEODECKI 

 
 
 
 
 
 
 

CIVIL ENGINEER II 
JAMES L. HALL 
TISH JERNIGAN 
LEAH LEE 
PHILIP A. ROHR 
CHAD ROOT 
ROB SCARLATELLI 

 
Promoted 06/20/05 
 
Resigned 04/11/05 

CIVIL ENGINEER I 
AARON J. SMITH 

 
Promoted 12/26/05 

ENGINEERING PROJECTS 
COORDINATOR 
MICHAEL BREHOB 
DAVID S. COOKE 
KAREN B. DYER 
KERRY R. JONES 
WILLIAM J. MARRAS 
MICHAEL D. WYTRZYSZCZEWSKI 

 
 
 
 
 
 
 

CITY ARBORIST & HORTICULTURIST 
WILLIAM H. HAHN 

 

LANDSCAPE TECHNICIAN II 
JONATHAN MALISH 

 
 



CONSTRUCTION MATERIALS  
LABORATORY SUPERVISOR 
MICHAEL D. HUBER 

 

ENGINEERING TECHNICIAN III 
JAMES M. ANDERSON 
JUANPABLO ASCARRUNZ 
WAYNE BACHUS 
T. SCOTT DAVENPORT 
RICHARD J. FALKENSTEIN 
FREDERICK J. FASSNACHT 
RICHARD W. FISCHER 
JASON HARRIS 
RICHARD F. KOVACH 
PAUL A. McCUTCHEON 
LARRY D. PEASLEE 
MARK S. PIRIE 
LARRY F. THOMAS 

 
 
Promoted 12/26/05 
 
 
 
 

ENGINEERING TECHNICIAN II 
LEONARD BLANKENSHIP 
DENNIS L. HAWTHORNE 
CHARLES HIRSCH 
K. BRENT KELLEY 
JASON KLINE 
CHAD KOBELT 
WILLIAM MAGYAR 
COREY MOKE 
BARRY PRUITT 
DIANNE R. REED 
ADAM STALLER 
WILLIAM STUMP 
J. MICHAEL WATT 
JASON ZAJAC 

 
Resigned 04/22/05 
 
 
 
Transferred 09/26/05 
 
 
 
 
 
 
 
 
 
 

ENGINEERING TECHNICIAN I 
DAVID WRIGHT 

 
 

SURVEYING PROJECT SUPERVISOR 
MICHAEL J. HUDIK 

 

SURVEYOR 
JEFFREY CASTON 
DONALD VARDON 

 
 
Promoted 08/01/05 

SURVEYOR AIDE III 
JAMES P. VECHERY 

 

SURVEY PARTY CHIEF 
PHILIP W. VUKODER 

 
 

 
 



 
 
 
ARCHITECTURAL DESIGNER II 
SANFORD TAYLOR 

 

CARTOGRAPHER 
WENDY DOYLE 

 

APPLICATIONS PROGRAMMER 
BETH METTLE 

 

SECRETARY IV 
DANIELLE A. WILKERSON 

 
Resigned 03/04/05 

SECRETARY III 
PAMELA K. POLLOCK 
BEVERLY CARLSON 
PATRICIA TRUDICS 

 
Transferred 01/10/05 
Transferred from Customer Service 4/11/05 
Transferred 09/26/05 

SECRETARY II 
MARIANNE KRACKER 

 

ACCOUNT CLERK III 
LINDA S. FALLON 

 

DRAFTER I 
ALICIA GARNETT 

 
Promoted 01/03/05 

DRAFTER III 
JEFFREY VANNATTEN 

 
 

 
O:Drive\administrative files\non-project correspondence\admin services misc\2005 status of bureau personnel.doc 

 



2005 Engineering Operating Budget 

Labor $4,144,273.84
Fringe Benefits $1,280,572.61
Direct Expenditures $124,550.58
Utilities $17,781.80
Debt Service $20,988.47
Insurance $12,928.00
Rentals & Leases $0.00
Capital Outlay $0.00
Interfund Charges $555,432.27

Grand Total $6,156,527.57

2005 Engineering Operating Budget

Utilities
0.29%

Rentals & Leases
0.00%

Insurance
0.21%

Debt Service
0.34%

Capital Outlay
0.00%

Interfund Charges
9.02%

Direct Expenditures
2.02%

Fringe Benefits
20.80%

Labor
67.32%



::

2005 Applied Overhead

Management Salaries $389,546.87
Office Support Salaries $259,098.85

Management and Office Support Benefits $361,364.49

Bridge Inspection $28,245.61
Non-Project Studies & Reports $163,572.51
Technical Assistance $142,492.40

Underground Records & Mapping $76,765.50
Developer Assistance $27,802.34
Training $119,333.33
World Class Organization $29,246.36
Direct Expenditures $124,550.58
Utilities $17,781.80
Debt Service $20,988.47
Insurance $12,928.00
Rentals & Leases $0.00
Capital Outlay $0.00
Interfund Charges $555,432.27

Grand Total $2,329,149.38

2005 Applied Overhead
Indirect Overhead

Interfund Charges
23.85%

Management and Office Support 
Benefits
15.51%

Office Support Salaries
11.12%

Management Salaries
16.72%

Capital Outlay
0.00%

Bridge Inspection
1.21%Non-Project Studies & Reports

7.02%

Training
5.12%

Underground Records & Mapping
3.30%

Developer Assistance
1.19%

Technical Assistance
6.12%

World Class Organization
1.26%

Debt Service
0.90%

Rentals & Leases
0.00%

Insurance
0.56%

Utilities
0.76%

Direct Expenditures
5.35%



2005 Direct Overhead

Health Benefits $617,160.00

Worker's Compensation $56,000.00

Unemployment Compensation $283.10

Medicare Insurance $35,414.50

PERS - City Share $561,397.37

Retirement Payout $10,317.64

Longevity Pay $51,307.70
Leave Purchase $49,052.17
Uniform Allowance $3,500.00
Sick Leave $120,648.76
Holiday Pay $200,848.62
Annual Leave $262,489.41
Compensatory Time Off $18,649.84
Grand Total less Management and Office 

Support Benefits @ $361,364.49 $1,625,704.62

2005 Direct Overhead
Employee Benefits

$120,648.76 
Sick Leave

6.07%

$3,500.00 
Uniform Allowance

0.18%

$49,052.17 
Leave Purchase

2.47%

$200,848.62 
Holiday Pay

10.11%

$262,489.41 
Annual Leave

13.21%

$18,649.84 
Compensatory Time Off

0.94%

$283.10 
Unemployment 
Compensation

0.01%

$56,000.00 
Worker's Compensation

2.82%

$35,414.50 
Medicare Insurance

1.78%
$561,397.37 

PERS - City Share
28.25%

$10,317.64 
Retirement Payout

0.52%

$51,307.70 
Longevity Pay

2.58%

$617,160.00 
Health Benefits

31.06%



2005 Billable Time vs Overhead Comparisons

Billable Time $2,031,664.98
Direct Overhead (Employee Benefits) $1,625,704.62
Indirect Overhead $2,329,149.38

$5,986,518.98

Billable Time

Direct Overhead 
(Employee Benefits)

27%

Billable Time
34%

Indirect Overhead
39%



2005 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM
REVENUE & EXPENDITURE SUMMARY

2005 Sources of Revenue 2005 Program Expenditures

Income Tax $26,182,000 Public Utilities $15,405,000
General Obligation Debt $15,232,000 Transportation $34,286,000
Sewer Capital Fund $8,237,000 Economic Development $35,805,000
Water Capital Fund $5,347,000 Debt Service $23,738,000
Community Development $12,791,000 Housing & Human Resources $9,325,000
Federal & State Transportation Funds $34,476,000 Public Facilities $4,113,000
Ohio Public Works Commission Funds $2,365,000 Parks & Recreation $5,531,000
Other $29,825,000 Other $6,252,000

Grand Total $134,455,000 Grand Total $134,455,000

2005 Sources of Revenue

11%

19%

26%
10%

2%

4%

6%

22%

Income Tax
General Obligation Debt
Sewer Capital Fund
Water Capital Fund
Community Development
Federal & State Transportation Funds
Ohio Public Works Commission Funds
Other

2005 Program Expenditures

25%

11%

27%18%

7%

3%

4%

5%

Public Utilities
Transportation
Economic Development
Debt Service
Housing & Human Resources
Public Facilities
Parks & Recreation
Other

For the year 2005, City Council approved a $134,455,000 Capital Investment and Community Development Program.  The funding comes from a number of federal, 
state and local funding sources as shown in the following chart.  The program consists of several catagories of projects, with the largest being Federal & State 
Transportation Funds, totaling more than $34.4 million.  The program includes the housing and human resources program, debt service, preliminary engineering 
and closeouts, and program overhead costs in addition to the construction projects.



2005 Awarded Construction Contracts

Bid DateProject Name Contractor Construction 
Amount

Award 
Date

12/14/2004Bridge Sidewalk Reconstruction Michael Construction Co. $57,131.001/10/2005

12/14/2004Expressway Repairs 2003                                     Kenmore Construction Co. $257,775.001/10/2005

12/15/2004Citicenter HVAC and Roof Meccon, Inc. $522,000.001/10/2005

12/16/2004Storm Repairs 2004 Michael Construction Co. $110,285.252/7/2005

12/17/2004Aberth Dr. Mina Ave. Water JEDD Wartko, Don Construction, Inc. $356,066.001/3/2005

12/21/2004Fire Station #9 HVAC Meccon, Inc. $96,960.001/10/2005

2/2/2005Raasch Avenue Cioffi & Son Construction Co. $152,286.702/14/2005

2/16/2005Street Tree Replacement 2005 Landscape by Design $114,933.503/14/2005

3/8/2005Barcelona Sewer Lining American Water Services Underground Infr $328,712.005/2/2005

4/19/2005ADA Access 2005 Contract 2 Michael Construction Co. $408,162.004/25/2005

4/21/2005ADA Access 2005 Contract 3 Gironda, Vito Construction Company $498,225.005/2/2005

4/27/2005Waters Park Retaining Wall Xtreme Elements $54,367.006/6/2005

4/28/2005Incubator Renovation 2003 Knoch Corp. $3,608,200.006/13/2005

5/3/2005Sewer Maintenance High Bay Roof Cardinal Maintenance & Service Co., Inc. $234,870.005/16/2005

5/11/2005Cascade Locks Bikeway - Phase I Cavanaugh Building Corporation $2,726,508.008/22/2005

6/2/2005Superblock Parking Garage 2005 Donley's, Inc. $540,356.006/27/2005

6/22/2005Citywide Sidewalks 2005 Michael Construction Co. $149,255.007/5/2005

6/28/2005Battles Avenue Cioffi & Son Construction Co. $487,975.407/11/2005

6/29/2005Wolf Ledges Median Removal Gironda, Vito Construction Company $102,810.007/11/2005

7/6/2005Roslyn Avenue Michael Construction Co. $237,104.008/1/2005

7/7/2005Baird Street - Bishop Street                                    Michael Construction Co. $199,778.757/25/2005

7/7/2005Bishop Street Michael Construction Co. $0.007/18/2005

7/20/2005Market Street West over Innerbelt 5-D Construction Company, Inc. $133,025.007/25/2005

7/20/2005Schneider Park Storm Drainage                            Jones & Associates Excavating, LLC $92,454.508/15/2005

7/21/2005Stubbs Roof Replacement Summit Construction Co., Inc. $1,039,100.008/22/2005

8/3/2005Ed Davis Roof Replacement VEC Systems, Inc. $96,545.008/22/2005

8/16/2005ADA Access 2005 Contract 1 Cioffi & Son Construction Co. $648,006.608/29/2005

8/23/2005Fire Station #8 Roof Replacement Commercial Siding & Maintenance Co. $97,900.009/6/2005

9/14/2005Davenport Park Play Area Sanyo Construction $31,540.0010/3/2005

10/4/2005Cedar-High Parking Lot Vasco Asphalt Company $103,340.9210/31/2005

10/5/2005Mason Park Demolition                                       Bertolini, Ray Trucking $146,600.0010/24/2005

11/2/2005Beech St. Power Plant Site Work Cavanaugh Building Corporation $265,031.0011/14/2005

11/9/2005Howard Ridge High Streets Cioffi & Son Construction Co. $1,726,706.2611/28/2005

11/10/2005Cleve-Mass Rd Pump Station JEDD Wingfoot Rental & Development Co., Inc. $1,647,560.5011/21/2005

11/29/2005Canal Park Tower Demo Eslich Wrecking $404,600.0012/5/2005

Total Amount of 2005 Projects $17,676,170.38

Friday, January 06, 2006



Akron Engineering Bureau
AEB 2005 Construction Cost Breakdown

Sum of ConstructionAmount

Category Total
Percent of 

Total Count
Bridge 209,987.93$      1.08% 3
Building/Structure 7,657,325.88$   39.36% 13
JEDD Water/Sewer 356,066.00$      1.83% 1
Misc. 3,475,616.96$   17.86% 8
Park 31,540.00$        0.16% 1
Paving 3,164,436.11$   16.26% 8
Sewer 2,683,057.83$   13.79% 8
Walks 1,878,724.89$   9.66% 6
Grand Total 19,456,755.60$ 100.00% 48

AEB 2005 Construction Cost Breakdown
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2005 Emergency Contract Construction Cost

Project Name Contractor Construction 
Amount

Supplement 
Number

Supplement 
Cost

Total 
Contract 
Amount

Courtland Avenue Drainage Emergency Kenmore Construction Co. $30,170.07 $0.00 $30,170.072005-003-00

1085 Sweitzer Avenue, BizMat Project Carmen Construction Co., Inc. $600,000.00 1 $125,525.88 $725,525.882005-007-00

Good Park Emergency Repairs Cavanaugh Building Corporati $230,000.00 $0.00 $230,000.002005-010-00

Sand Run Trunk Sewer Emergency Miller, H.M. Construction Co. $413,331.31 $0.00 $413,331.312005-012-00

Perkins Park Dr. Storm Sewer Emerg Miller, H.M. Construction Co. $10,804.93 $0.00 $10,804.932005-013-00

Municipal Building Floor 2 Emergency Carmen Construction Co., Inc. $42,000.00 $0.00 $42,000.002005-032-00

Mill Street Bridge Emerg Kenmore Construction Co. $19,831.93 $0.00 $19,831.932005-051-00

Bowery Street Sidewalk Emerg Carmen Construction Co., Inc. $8,675.25 $0.00 $8,675.252005-057-00

Main and Market Sewer Emerg Kenmore Construction Co. $49,739.27 $0.00 $49,739.272005-068-00

Sand Run Pkwy at Portage Path Culvert Kenmore Construction Co. $47,764.05 $0.00 $47,764.052005-069-00

Bonnie Brae Vault Roof Emergency Kenmore Construction Co. $17,012.49 $0.00 $17,012.492005-072-00

Main St Sidewalk Emergency Repair Kenmore Construction Co. $166,401.04 $0.00 $166,401.042005-074-00

Total Amount of 2005 Projects          $1,761,256.22

Monday, April 17, 2006 Page 1 of 1



 Street Improvement Petitions  
 Accepted By Council, 2005 

 This table reflects the petitions that were returned and accepted by Council in 2005. 

 Street Limits TYP COUNCIL % FAV DATE W 

 REXFORD ST. MANCHESTER-PELTON Improvement 3/18/2005 51% D-301 3/21/2005 09 

 CARROLL ST. FOUNTAIN-ANNADALE Curb 4/14/2005 69% D-331 4/18/2005 02 

 PELTON AVE. STANFORD-LOCKWOOD Improvement 8/3/2005 75% D-430 9/13/2005 09 



Number of Mapping/GIS Requests Made To Cartographer & Who Requested 
For 2005 
 

§ Total number of requests is 275 
 

o Engineering = 62 
 

o Economic Development = 141 
 

o Mayor’s Office = 27 
 

o Road Runner Akron Marathon = 8 
 

o Planning = 1 
 

o Traffic Engineering = 5 
 

o Health = 1 
 

o Prosecutor’s Office = 1 
 

o Sewer Maintenance = 9 
 

o Recreation = 5 
 

o Fire Department = 1 
 

o Police Department = 6 
 

o Public Works = 6 
 

o Parks = 1 
 

o Keep Akron Beautiful = 1 
 
 



 
 
To: David J. Celik, P.E. 
 City Engineer 
  
CC: M. Huber, M. Madonio, M. Moore, Bridge File, Construction File 
 
From: James P. Weber, P.E. 
 Construction Division Manager  
 
Date: June 7, 2005 
 
Subject: 2005 Bridge Inspection Summary 
 
 
The following report is a summary of the 2005 bridge inspection.  There are 95 bridges for which the City 
has inspection and maintenance responsibility.  This is an increase of 10 bridges due to the addition of 
records for new Ohio Canal Towpath Trail and Mud Run Golf Course bridges. The general appraisal 
ratings of these bridges are listed below.  For comparison, the 2002-2004 ratings are also shown. 
 
    2005  2004  2003  2002 
 
Critical Condition    00    00    00    00 
Serious Condition    02    02    02    00 
Poor Condition     01    03    04    09 
Fair Condition     03    03    06    03 
Satisfactory Condition    30    31    28    30 
Good Condition     18    16    16      17 
Very Good Condition    41    30    23    23 
 
 
The following bridges are in serious condition and need attention within three years. 
 
No. 117  Mill Street over Railroad 

Plans are being developed to reconstruct the existing bridge.  Construction is scheduled 
for 2009 possibly as an ODOT/LPA project.  Take steps to temporarily shore up the west 
abutment, repair has been designed.  The plan for the repair has been submitted to 
Construction.  They are determining which contract to add it to.     

 
No. 164  Market Street over Kelly Avenue 

Replace precast concrete bridge deck.  Bridge should be evaluated for load restriction.  
Consultant (GPD) under contract for the design.  At this point, the bridge project will be 
sold independently of the East Market Street Widening project.   

 
 
The following bridge is in poor condition and needs attention within three years.  It may already be in 
various stages of programming, design and bidding. 
 
No. 154  Abington Road over Springfield Lake Outlet 

Replace deck, backwalls and approaches.  Repair abutments and paint all steel 
members.  Line item in 2005 Budget for plan preparation to replace bridge.  Will be 
submitted as an Issue 2 project June 2005.   

 
 



Mr. D. Celik 
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The following bridges are in fair condition and need attention within five years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 113  Stuber Street over Little Cuyahoga River 

  Repair concrete backwalls, abutments, and wingwalls.  Replace approach walks and 
expansion joints.  Paint all steel members.  Consider concrete deck overlay deck.  
Proposed to be included with the Bridge Maintenance Program in  2006.  Work needs to 
be coordinated with the Elizabeth Park – HOPE 6 project.   

 
No. 140  Newton Street over Roosevelt Creek 

Study for possible deck replacement.  No activity at this point.  Could be included with a 
potential roadway improvement on Newton Street.   

 
No. 141  Home Avenue over Railroad at Bettes Corners 

Replace deck, reconstruct approach slabs, provide new waterproof expansion joints, and 
patch piers and abutments.  Bridge is currently under construction. 

 
 
There are 19 railroad bridges which were inspected by the City this year.  The maintenance responsibility 
for these bridges belongs to the respective railroad companies.  The ratings are as follows: 
 
    2005  2004  2003  2002 
 
Critical Condition    00    00    00    00 
Serious Condition    01    01    01    00 
Poor Condition     07    07    07    07 
Fair Condition     01    00    00    01 
Satisfactory Condition    05    06    06    07 
Good Condition     03    03    03      03 
Very Good Condition    02    02    02    02 
 
 
The following bridge is in serious condition and needs attention within three years. 
 
No. 40  Park Street over Railroad 

This structure needs to be totally replaced. This structure has a posted load limit. 
Received notification from ODOT on June 14, 2004, that bridge was selected to receive 
Municipal Bridge Program funds.  Scope is to demo the existing four-lane bridge and 
replace with a new two-lane bridge.  The funds will be available to us in 2008.   

 
 
The following bridges are in poor condition and need attention within three years. 
 
No. 6R  Railroad over Memorial Parkway 

  B&N has performed an in-depth climbing inspection and noted several deficiencies.  A 
report has been sent to Wheeling and Lake Erie.  W & LE disagrees with the findings.  
Akron Law Department is preparing a response. 

 
No. 07R  Railroad over Silver Street 
  The railroad has been notified of the bridge condition. 
 
No. 11R  Railroad over Canal Street 
  The railroad has been notified of the bridge condition. 
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No. 13R  Railroad over Forge Street (third from west) 
  The railroad has been notified of the bridge condition. 
 
No. 19R  Railroad over Newton Street 
  The railroad has been notified of the bridge condition 
 
No. 29R  Railroad over Forge Street (fourth from west) 
  The railroad has been notified of the bridge condition. 
 
No. 36R  Railroad over Eastwood Avenue 
  The railroad has been notified of the bridge condition. 
 
 
The following bridge is in fair condition and needs attention within five years. 
 
No.  28R  Railroad over Furnace Street 
  The railroad has been notified of the bridge condition. 
 
There are 47 other bridges for which ODOT has inspection responsibility and the City has maintenance 
responsibility.  These bridges were also inspected by the City to assess maintenance needs.  The general 
appraisal of these bridges is as follows: 
 
    2005  2004  2003  2002 
 
Critical Condition    00    00    00    00 
Serious Condition    00    00    00    00 
Poor Condition     00    00    01    01 
Fair Condition     02    04    06    04 
Satisfactory Condition    17    19    14    12 
Good Condition     13    13    13      17 
Very Good Condition    15    10    07    12 
 
The following bridges are in fair condition and need attention within five years.  Some of these may 
already be in various stages of programming, design and bidding. 

 
No. 98  Manchester Road over Railroad and West Wilbeth Road 
  Repair concrete abutments and backwalls.  Blast and paint superstructure. 
 
No. 179  Dart Avenue over Ohio Canal 

  Study void in wearing surface and impact on box beams.  Consider replacement of 
concrete box beams with Conspan Bridge.  Repair slope protection and repair gas main 
supports. 

 
 
There were 81 other bridges inspected by the City of Akron for which ODOT has inspection and 
maintenance responsibility.  The general appraisal of these bridges is as follows: 
 
    2005  2004  2003            2002    
 
Critical Condition    00   00  00  00      
Serious Condition    01   00  00  00   
Poor Condition     04   03  01  01   
Fair Condition     07   09  09  05 
Satisfactory Condition    24   23  18  21    
Good Condition     18   13  11  14 
Very Good Condition    27   20  23  28 
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The following bridge is in serious condition and needs attention within three years. 
 
No. 20  Grant Street over I-77 

Replace deck and backwalls.  Repair abutments, piers, and paint steel.  This work was 
sold by ODOT under one contract with Wolf Ledges and Sumner Pedestrian Bridge. 
Bridge is currently under construction.   
 

 
The following bridges are in poor condition and need attention within three years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 19  Wolf Ledges over I-77 

Replace deck, sidewalks, curbs, expansion joints, approaches and backwalls.  Repair 
abutments, piers, and paint steel.  This work was sold by ODOT under one contract with 
Grant Street and Sumner Pedestrian Bridge.  Bridge is currently under construction.   

 
No. 21  Sumner Avenue Pedestrian over I -77  

  Replace concrete spiral approach spans.  Repair concrete abutments and backwalls. 
This work was sold by ODOT under one contract with Grant Street and Wolf Ledges 
bridges.  Bridge is currently under construction.   

 
No. 5  Pickford Avenue Pedestrian Bridge over I-77 

  Replace deck and fence over I-77 only.  Rehabilitate concrete substructure.  Blast and 
paint steel superstructure. ODOT is agreeable to include in I-77 project.  Project sells in 
early 2006. 

  
No. 14  West Expressway I-77 over Boulevard Street 

Repair or replace expansion joint.  Repair spalled concrete backwalls, abutments and 
settled slope protection.  Repair bearings, blast and paint superstructure 

 
 
The following bridges are in fair condition and need attention within five years.  Some of these may 
already be in various stages of programming, design and bidding. 

 
No. 18  I-77 over High Street, Broadway Street and Railroad 

Repair rockers and blast and paint steel superstructure.  Replace settled and broken 
concrete slope protection 

 
No. 18A  I-76/77 off-ramp, westbound, over High Street and Voris 

Blast and paint steel superstructure.  Repair or replace rockers, plates and expansion 
joints 

 
No. 18B  I-77 Ramp, eastbound, over Sweitzer Street, Broadway Street and Railroad 
  Repair rockers and blast and paint steel superstructure. 
 
No. 23  I-76/77, eastbound, over Spicer and Johnston Streets 

 Repair concrete backwalls, abutments, slope protection and blast and paint steel 
superstructure.  Remove or repair eastbound expansion joint at east end, this repair 
should be a priority. 

 
No. 24   I-76 over Inman Street 

  Repair concrete backwalls, abutments, slope protection and piers.  Study possible 
overlay or deck replacement and repair of expansion joints. 

 
 
 



Mr. D. Celik 
June 7, 2005 
Page 5 
 
 
No. 25  I-77 Northbound Ramp over Johnston Street 
  Repair concrete backwalls, abutments, slope protection and piers.  Study possible 

overlay or deck replacement and repair of expansion joints  
 

No. 81  Edwin Avenue Pedestrian Bridge over I-277 
  Replace concrete deck, backwalls and fence.  Repair concrete abutments and piers.  

Paint all steel members. 
 
 
The following bridges were rated satisfactory to good condition overall.  However these bridges need 
attention to one or more components within three years to continue to function in good condition.  Some 
of these may already be in various stages of programming, design and bidding.  Bridges listed are a 
combination of City and ODOT responsibility.   
 
No. 7  I-77 over Wooster Avenue 
  Blast and paint steel superstructure.  Painting contract currently administered by ODOT. 
 
No. 12   I-77 over Manchester Road 
  Make concrete repairs to abutments and backwalls.  Blast and paint steel superstructure. 
 
No. 13  I-77 over Bowery Street 
  Replace concrete deck and patch abutments, backwalls and piers.   
 
No. 16  I-77 over Main Street 
  Repair settled and broken slope protection.  Blast and paint steel superstructure. 
 
No. 17  I-77 on ramp over Main Street, from Broadway 
  Repair settled and broken slope protection.  Blast and paint steel superstructure. 
 
No. 18R  W & LE Railroad over Eastland Avenue 
  Repair loose guardrail.  Railroad has been notified of condition. 
 
No. 53  LaFollette over I-77 

Repair damaged guardrail northeast, northwest, and settled sidewalks.  Blast and paint 
superstructure. 

 
No. 63  SR 8 Viaduct over North Street and Cuyahoga River 

Repair erosion at pier No. 7 northeast.  ODOT project programmed will repair erosion 
and paint the bridge.  May also include a deck overlay.  Construction scheduled for 2008. 

 
No. 68  I-76 Kenmore Leg over Railroad 
  Replace approach slabs and expansion joints.  Repair concrete backwalls and 

abutments.  Monitor beams that are crowding backwalls.  
 
No. 69  I-76 Kenmore Leg over Wilbeth Road 
  Replace or repair west approach slab westbound that is moving vertically under truck 

loading.  Repair settled slope protection. 
 
No. 71  I-76 Kenmore Leg over Battles Avenue 
  Overlay bridge deck westbound with micro-silica concrete and repair settled slope 

protection. 
 
No. 84  27th Street over Kenmore Boulevard and Railroad 
  Replace north expansion joint, repair north concrete backwall and abutment, blast and 

paint beam-ends at north abutment. 
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No. 85  I-277/US-224 over Arlington Street 

Overlay bridge deck eastbound with micro-silica concrete.  May be a candidate for bridge 
maintenance program funds or programmed for ODOT BR funds.  

 
No. 101  South Main Street over CSX and Conrail Railroad 

Structure will need to be rehabilitated with a new concrete deck and approach slabs 
along with repairs to concrete backwalls, abutments and piers in five to eight years. 

 
No. 102  Miller Avenue over CSX and Conrail Railroad 

Structure will need to be rehabilitated with a new concrete deck, expansion joints, and 
approach slabs along with repairs to concrete backwalls, abutments and piers in five to 
eight years. 

 
No. 136  Arlington Street over W & LE Railroad 
  Sandblast and paint. 
 
No. 109  State Street over Ohio Canal 

Repair undermined slope protection west end.  Study piers for structural integrity being 
performed by consultant  

 
No. 127  Hilbish Avenue over Springfield Lake 

  Replace concrete deck.  Rehabilitate backwalls, abutments, wingwalls and paint steel 
superstructure. 

 
No. 124       Triplett Boulevard over Railroad 

Repair concrete piers and abutments. Repair settled sidewalks and replace concrete 
approach slabs.  Replace bearings on east end that are allowing excessive vertical 
movement and paint all steel members.  

 
No. 134   Brown Street over Railroad 
  Repair expansion joints, blast and paint superstructure. 
 
No. 146  Perkins Street over CSX Railroad 

Study displacement of parapet.  The settled sidewalks were replaced under the Bridge 
Sidewalk Reconstruction project in 2005. 

 
No. 147  Martha Avenue over ABBR Railroad 

Study cause of displacement and settling problems of sidewalk and parapets. 
 
No. 148  Brittain Road over Railroad at East Market Street 

Rehabilitate backwalls and abutments, replace concrete box beams, deck and expansion 
joints. 

 
No. 149  All America (Y-bridge), southbound, over North Street 

Remove loose concrete from floor.  Study possible deck overlay and repair expansion 
joints.  Detail being prepared to prevent future failures of the expansion joint plates. 

 
No. 153  Thornton over Ohio Canal 

Repair or replace cracked, broken or spalled sidewalks and curb.  Repair or replace 
concrete deck and repair concrete abutments. 

 
No. 162  Kelly over Little Cuyahoga 

Repair or replace cracked, broken or spalled sidewalks and curb.   
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No. 165  Market Street over Innerbelt 

  Repair concrete approaches, backwalls, and abutments.  Replace concrete deck and 
paint all steel members.  ODOT is scheduled to resurface Market Street from west end of 
bridge to Martha including the bridge and paint.  ODOT currently has this scheduled for 
2008.  Investigating overlay as part of 2005 Bridge Maintenance Program. 

 
No. 166  Ramp “B” over SR 59 Innerbelt 

Replace concrete backwalls, repair abutments, and paint superstructure.  ODOT project  
2006.  ODOT’s contract includes ONLY painting.   

 
No 167  Ramp “A” over SR 59 Innerbelt 

Replace concrete backwalls, repair abutments, and paint superstructure.  ODOT project  
2006.  ODOT’s contract includes ONLY painting.   

 
No. 171  SR 59 Innerbelt over Exchange Street 

  Replace backwalls, expansion joints and bearings.  Repair abutments and paint or 
replace superstructure.  Replace approach slabs and study deck replacement. 

 
No. 176  Dart Avenue over SR 59 Innerbelt Ramp “J” 

  Repair approach sidewalk, northeast and southeast. 
 
No. 177  Wooster Avenue over SR 59 Innerbelt 

  Repair approach sidewalk, northeast, northwest and southwest. 
 
No. 178  Bartges over SR 59 Innerbelt 
  Repair settled and broken sidewalks and curbs; clean and repair rockers. 
 
No. 183  SR 59 over Dart, Thornton and Ohio Canal 

Repair settled and broken slope protection. 
  
No. 184  SR 59 over Dart, Thornton and Ohio Canal 

Repair settled and broken slope protection. 
 
No. 196  Pedestrian Bridge over Carroll Street 

Repair concrete abutments at southwest corner in seat area.  Note temporary supports 
have been installed. 
 
 
 

MDH:pt 
 
 
2005-06-07 celik 2005 bridge inspection summary jpw mdh pt.doc 



ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 1.51 0
B COLLECTOR 3.96 0
C RESIDENTIAL 4.89 0

SUBTOTAL 10.36 0
MILES OF UNIMPROVED STREETS

D GRAVEL, CINDERS, DIRT 0 0
E TRAILS 0 0
U UNOPENED 0 0
X CHIP & SEAL 0 0

SUBTOTAL 0 0
GRAND TOTAL 0 0

THE MILEAGE OF IMPROVED STREETS SHOWN ABOVE INCLUDES THE
FOLLOWING EXPRESSWAY MILEAGE & BRIDGE MILEAGE

EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 0 CITY MILEAGE 0
SERVICE ROADS 0 CITY OTHER 0
RAMPS 0 COUNTY MAINTENANCE 0
TOTAL 0 TOTAL 0

ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 309.25 4.93
B COLLECTOR 126.65 1.36
C RESIDENTIAL 305.78 8.98

SUBTOTAL 741.68 15.27
MILES OF UNIMPROVED STREETS

D GRAVEL, CINDERS, DIRT 75.64 14.29
E TRAILS 9.1 1.36
U UNOPENED 20.84 6.69
X CHIP & SEAL 66.52 0.68

SUBTOTAL 172.1 23.02
GRAND TOTAL 913.78 38.29

EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 28.91 CITY MILEAGE 4.97
SERVICE ROADS 5.97 CITY OTHER 2.67
RAMPS 17.16 COUNTY 0.64
TOTAL 52.04 TOTAL 8.28

AS OF DECEMBER 31, 2005

STREET MILEAGE CHANGES
AS OF DECEMBER 31, 2005

THIS TABLE DEPICTS THE ADDITIONS AND DELETIONS OF STREETS IN 2005

TOTAL STREET MILEAGE



MILES OF SEWER IN THE CITY OF AKRON TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Sanitary Sewer 0.00 0.18 0.31 0.00 648.74
Storm Sewer 0.38 0.67 0.09 0.00 268.65
Combined Sewer 0.00 0.00 0.12 0.08 188.77
Inlet Lead Connections 0.08 0.27 0.06 0.02 97.56

TOTAL 0.46 1.12 0.58 0.10 1,203.72

MILES OF SEWER BY TYPE OF CONSTRUCTION TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Vitrified Pipe 0.21 0.02 0.07 0.10 951.64
Segmented Block Pipe 0.00 0.00 0.00 0.00 52.25
Brick Pipe 0.25 0.00 0.00 0.00 56.99
Reinforced Concrete Pipe 0.00 0.89 0.09 0.00 91.80
Concrete Pipe 0.00 0.00 0.00 0.00 13.28
Cast Iron & DI Pipe 0.00 0.00 0.00 0.00 13.58
ABS Composite Pipe 0.00 0.00 0.00 0.00 14.06
PVC Pipe 0.00 0.15 0.36 0.00 8.63
Other 0.00 0.06 0.06 0.00 1.49

TOTAL 0.46 1.12 0.58 0.10 1,203.72

MANHOLES AND LAMPHOLES TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Manholes 8.00 36.00 14.00 1.00 24,845.00
Lampholes 1.00 0.00 9.00 0.00 317.00

INLETS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Inlet No. 1, 2 & 3 27.00 30.00 64.00 6.00 16,859.00
Miscellaneous Inlets 0.00 33.00 0.00 0.00 390.00
Wingwall Inlets 0.00 0.00 0.00 0.00 161.00
Headwalls 0.00 0.00 0.00 0.00 10.00

PUMP STATIONS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Pump Stations 0.00 0.00 0.00 0.00 33.00

AKRON SEWER CHANGES
AS OF DECEMBER 31, 2005

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF 
SEWERS IN THE 2005 PROJECTS.



AKRON JEDD SEWER CHANGES
AS OF DECEMBER 31, 2005

MILES OF SEWER IN THE CITY OF AKRON TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Sanitary Sewer 0.00 0.41 0.00 0.00 14.31
Storm Sewer 0.00 0.00 0.00 0.00 0.86
Combined Sewer 0.00 0.00 0.00 0.00 0.00
Inlet Lead Connections 0.00 0.00 0.00 0.00 0.00

TOTAL 0.00 0.41 0.00 0.00 15.17

MILES OF SEWER BY TYPE OF CONSTRUCTION TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Vitrified Pipe 0.00 0.00 0.00 0.00 10.50
Segmented Block Pipe 0.00 0.00 0.00 0.00 0.00
Brick Pipe 0.00 0.00 0.00 0.00 0.00
Reinforced Concrete Pipe 0.00 0.00 0.00 0.00 1.20
Concrete Pipe 0.00 0.00 0.00 0.00 0.00
Cast Iron & DI Pipe 0.00 0.00 0.00 0.00 0.15
ABS Composite Pipe 0.00 0.00 0.00 0.00 1.02
PVC Pipe 0.00 0.23 0.00 0.00 0.66
Other 0.00 0.18 0.00 0.00 1.64

TOTAL 0.00 0.41 0.00 0.00 15.17

MANHOLES AND LAMPHOLES TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Manholes 0.00 10.00 0.00 0.00 105.00
Lampholes 0.00 0.00 0.00 0.00 0.00

INLETS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Inlet No. 1, 2 & 3 0.00 1.00 0.00 0.00 15.00
Miscellaneous Inlets 0.00 0.00 0.00 0.00 10.00
Wingwall Inlets 0.00 0.00 0.00 0.00 0.00
Headwalls 0.00 10.00 0.00 0.00 15.00

PUMP STATIONS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2005
Pump Stations 0.00 1.00 0.00 0.00 3.00

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF SEWERS 
IN THE 2005 PROJECTS.



Project Reports 2005
Akron Engineering Bureau

Project Name
Aberth Dr. Mina Ave. Water JEDD

AebProjectID
2004-001-00

Description
Project Objective:   Design and construction of water lines on Aberth Drive and Mina Avenue.

Project Limits:  Mina Avenue from Copley Road to 600 feet north and on Aberth Drive from Copley Road to the north end.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 3/7/2005 5/29/2005

Project Name
Abington Rd. o/ Spring. Lake Outlet

AebProjectID
2004-007-00

Description
Project Objective:   To replace or rehabilitate the bridge structure.
Project Limits:  Abington Road at Springfield Lake Outlet.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/14/2005 5/26/2006

Project Name
ADA Access 2005 Contract 1

AebProjectID
2005-005-00

Description
Project Objective:  Install ADA compliant curb ramps in conjunction with the resurfacing program. Also included are curb 
ramps for accessible on-street parking spaces on Main Street, and some miscellaneous pedestrian crossing signal equipment.

Project Limits:  Throughout the City of Akron

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005

Construction Phase 9/6/2005 7/6/2006

Project Name
ADA Access 2005 Contract 1

AebProjectID
2005-005-00

Description
Project Objective:  Install ADA compliant curb ramps in conjunction with the resurfacing program. Also included are curb 
ramps for accessible on-street parking spaces on Main Street, and some miscellaneous pedestrian crossing signal equipment.

Project Limits:  Throughout the City of Akron

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005

Construction Phase 9/6/2005 7/6/2006
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Project Name
ADA Access 2005 Contract 2

AebProjectID
2005-005-01

Description
Project Objective:  Install ADA compliant curb ramps in conjunction with the resurfacing program.
Project Limits:  Throughout the City of Akron

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005

Construction Phase 5/16/2005 8/19/2005

Project Name
ADA Access 2005 Contract 2

AebProjectID
2005-005-01

Description
Project Objective:  Install ADA compliant curb ramps in conjunction with the resurfacing program.
Project Limits:  Throughout the City of Akron

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005

Construction Phase 5/16/2005 8/19/2005

Project Name
ADA Access 2005 Contract 3

AebProjectID
2005-005-02

Description
Project Objective:  Install ADA compliant curb ramps in conjunction with the resurfacing program.
Project Limits:  Throughout the City of Akron

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005

Construction Phase 5/16/2005 8/26/2005

Project Name
ADA Access 2005 Contract 3

AebProjectID
2005-005-02

Description
Project Objective:  Install ADA compliant curb ramps in conjunction with the resurfacing program.
Project Limits:  Throughout the City of Akron

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005

Construction Phase 5/16/2005 8/26/2005

Page 2 of 35Project Reports 2005



Project Name
ADA Access 2005 Contract 4

AebProjectID
2005-005-03

Description
Project Objective:  Install ADA compliant curb ramps in conjunction with the resurfacing program.
Project Limits:  Throughout the City of Akron

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005

Project Name
Adams Park Basketball Court

AebProjectID
2005-047-00

Description
Project Objective:  To re-construct the half court at Adams Park. This project was constructed with the Cedar-High Parking Lot 
project AEB #2005-058-00.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/6/2005 7/1/2005

Construction Phase 11/8/2005 5/13/2006

Project Name
Adams Park Basketball Court

AebProjectID
2005-047-00

Description
Project Objective:  To re-construct the half court at Adams Park. This project was constructed with the Cedar-High Parking Lot 
project AEB #2005-058-00.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/6/2005 7/1/2005

Construction Phase 11/8/2005 5/13/2006

Project Name
Adams Street

AebProjectID
2005-001-00

Description
Project Objective:    Pavement reconstruction and widening, underground utilities. Including to provide a right-turn lane at 
Market Street on Adams Street (Market St. to Hazel St.)
Project Limits:     Adams Street (E. Market St. to Forge St.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/24/2005 10/7/2005
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Project Name
Adams Street Turn Lane

AebProjectID
2005-002-00

Description
Project Objective:     To provide a right-turn lane at Market Street
Project Limits:        Adams Street (Market St. to Hazel St.)
Project addded to Adams Street AEB#2005-001-00 on 3/28/05

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/24/2005 4/29/2005

Project Name
Atwood Galena-Para Parks Play Sets

AebProjectID
2005-055-00

Description
Project Objective:  Relocate play equipment from Mason Park to two parks, Atwood Galena and Para Parks.  Note that this 
project will be constructed through a P.O.
Project Limits:  Atwood Galena Park and Para Park

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/8/2005 8/17/2005

Construction Phase 10/14/2005 12/6/2005

Project Name
Atwood Galena-Para Parks Play Sets

AebProjectID
2005-055-00

Description
Project Objective:  Relocate play equipment from Mason Park to two parks, Atwood Galena and Para Parks.  Note that this 
project will be constructed through a P.O.
Project Limits:  Atwood Galena Park and Para Park

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/8/2005 8/17/2005

Construction Phase 10/14/2005 12/6/2005

Project Name
Baird Street - Bishop Street  RECORD DRAWING

AebProjectID
2004-004-00

Description
Project Objective:  To repair concrete combined curb and gutter, concrete drive approaches, concrete sidewalks, full depth 
asphalt pavement, water service where required and tree planting and removal where required.
Project Limits:  Baird Street from Grant Street to Bellows Street.
Project Limits:  Bishop Street from W. Exchange to Cedar Street.  The fund-org for Bishop St. is S00221.150221

File No.

Activity Description Activity Start Activity Finish
Construction Phase 9/6/2005 2/10/2006
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Project Name
Barcelona Sewer Lining

AebProjectID
2004-032-00

Description
Project Objective:   Rehabilitate existing sanitary sewers by lining 
Project Limits:   Between Barcelona Drive and Sand Run Parkway

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/5/2005 9/12/2005

Project Name
Bartges Street/Towpath Underpass

AebProjectID
2005-016-00

Description
Reconstruction of the Bartges Street Bridge over the Ohio & Erie Canal including relocation of existing utilities off of the 
bridge.  The new structures include a 36' wide span over the canal and an adjacent 16' wide span for the Ohio & Canal 
Towpath Trail.  Both spans will be a pre-manufactured modular concrete structures.  Issue 2 application in 2005.  Oups 
Reference # 0203036048

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/7/2005 4/21/2006

Project Name
Bastogne Drive

AebProjectID
2005-080-00

Description
Project Objective: To realign roadway away from slope failure on ravine by reconstructing pavement, constructing curb and 
drainage structures.

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/14/2005 2/17/2006

Project Name
Battles Avenue

AebProjectID
2004-011-00

Description
Project Objective:  Replace existing concrete pavement with asphalt pavement.  Reconstruct sidewalk and drive aprons.
Project Limits:  East Avenue – 22nd Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/14/2005 3/18/2005

Construction Phase 8/8/2005 11/4/2005
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Project Name
Battles Avenue

AebProjectID
2004-011-00

Description
Project Objective:  Replace existing concrete pavement with asphalt pavement.  Reconstruct sidewalk and drive aprons.
Project Limits:  East Avenue – 22nd Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/14/2005 3/18/2005

Construction Phase 8/8/2005 11/4/2005

Project Name
Beech St. Power Plant Bldg. Demo

AebProjectID
2003-036-00

Description
Project Objective:  To demolish the existing power plant building.
Project Limits:  The Beech Street Power Plant site.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/3/2005 3/3/2005

Project Name
Beech St. Power Plant Site Work

AebProjectID
2003-033-00

Description
Project Objective:  To remediate the existing soils as required and restore the site in accordance with the final restoration 
plan.  
Project Limits:  The Beech Street Power Plant site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/7/2005 8/12/2005

Project Name
Bishop Street

AebProjectID
2004-003-00

Description
Project Objective:   Complete curb replacement, pavement and sidewalk as needed.
Project Limits:  W. Exchange to Cedar Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/31/2005 2/18/2005

Design Phase II 4/4/2005 5/27/2005
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Project Name
Bishop Street

AebProjectID
2004-003-00

Description
Project Objective:   Complete curb replacement, pavement and sidewalk as needed.
Project Limits:  W. Exchange to Cedar Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/31/2005 2/18/2005

Design Phase II 4/4/2005 5/27/2005

Project Name
Bonnie Brae Vault Roof Emergency

AebProjectID
2005-072-00

Description
Project Objective:  Repair the damaged vault and sidewalk, and fill a void which had formed under the pavement, due to a 
water main leak.
Project Limits:  East side of Bonnie Brae, south of Exchange Street

File No.

Activity Description Activity Start Activity Finish
Construction Phase 9/26/2005 10/20/2005

Project Name
Bridge Painting 2006

AebProjectID
2005-087-00

Description
Project Objective:  Paint the beams or beam ends on the following bridges.
Project Limits:  Arlington St. o/ W&LE, Brown St. o/ RR, Goodyear Blvd. o/ W&LE RR, Triplett o/ Metro RR, 27th St. o/ Kenmore 
Blvd.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/5/2005 1/27/2006

Project Name
Bridge Sidewalk Reconstruction

AebProjectID
2004-090-00

Description
Project Objective:  To reconstruct settled/broken/deteriorating sidewalk throughout the bridges Citywide.
Project Limits: #94 Martha Ave. over Little Cuyahoga River #114 Thornton over Railroad, #101 Main St. over Railroad #127 
Hilbish Ave. over Springfield Lake Outlet, #102 Miller Ave. over Railroad, #134 Brown St. over Railroad, #104 Rhodes Ave. over 
Ohio Canal, #140 Newton St. over Roosevelt Creek, #106 Bartges over Ohio Canal #146 Perkins St. over CSX Railroad, #107 
Cedar St. over Ohio Canal #147 Martha Ave. over ABBR Railroad, #110 Bowery St. over Ohio Canal #148 Brittain Rd. over 
Railroad at E. Market, #111 W. Exchange St. over Railroad #153 Thornton St. over Ohio Canal, #163 Third Ave. over Little 
Cuyahoga River

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/11/2005 5/6/2005
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Project Name
Brown St. (E. Exchange St. to Power St.)

AebProjectID
2005-022-00

Description
Spicertown Public Improvements
Project Objective:  Public Improvements in Spicertown to support University Park Alliance.
Project Limits:  Brown Street (E. Exchange St. to Power St.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/5/2005 9/5/2005

Project Name
Canal Park Tower Demo

AebProjectID
2005-053-00

Description
Project Objective:  Demolish the Canal Park Towers and restore the site.
Project Limits:  Canal Park Towers, bounded by State Street Bridge to the north, Canal Stadium to the south and the Towpath 
Connector trail to Lock 3 to the west

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/25/2005 9/16/2005

Project Name
Cascade Locks Bikeway - Phase I

AebProjectID
2001-066-00

Description
Contruct a connection of the Towpath Trail within the Cascade Locks Area from North Street to Innerbelt generally following 
the canal.  Aslo includes a pedestrian way from Innerbelt to Bowery Street.

File No.
C-01

Activity Description Activity Start Activity Finish
Construction Phase 9/6/2005 9/3/2006

Project Name
Cascade Locks Bikeway - Phase IIA

AebProjectID
2004-079-00

Description
Project Objective:  Extend the Cascade Locks Bikeway across the Innerbelt to Quaker-Ash Street intersection.
Project Limits:  The Towpath Trail will be extended from Beech Street in the Cascade Valley Park southerly following the west 
side of the Innerbelt, cross over the Innerbelt and to the intersection of Ash and Quaker streets.

File No.

Activity Description Activity Start Activity Finish
Design Stage 1 3/1/2005 10/28/2005

Page 8 of 35Project Reports 2005



Project Name
Cascade Locks Bikeway - Phase IIB

AebProjectID
2004-079-01

Description
Project Description: The Towpath/Bikeway will be constructed consisting of a concrete path 14-feet wide extend from the 
southeasterly side of State Route 59 near Ash Street and Quaker Street, it be constructed along the westerly side of Quaker 
Street to Bowery Street.  At this point there will be an at-grade crossing of Bowery Street, where the towpath/bikeway will be 
extended on the southerly side of Bowery Street to Water Street.  At Water Street the Towpath/Bikeway will continue 
southwesterly along the easterly side of Water Street.  The trail will then cross State Street at-grade and continue along the 
west side of the canal into Lock 2 Park near Canal Park Stadium where it will cross over the Ohio and Erie Canal on a 
pedestrian bridge (approximately Sixty-five feet long) near Canal Park Stadium and tie into the existing towpath trail.
Project Limits:  The Towpath Trail will be extended from Quaker and Ash streets, south on Quaker Street, then west on Bowery 
Street, then southwest on Water Street, across State Street, into Lock 2, across the canal and tie into the existing Towpath 
Trail.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/1/2005 11/4/2005

Project Name
Cedar-High Parking Lot

AebProjectID
2005-058-00

Description
Project Objective:  Provide asphalt paving for the former Akron Beacon Journal parking lot now owned by the City of Akron.
This project will also include the re-construction of the half court at Adams Park, 20500.P00315, AEB #2005-047-00
Project Limits: Northwest corner of Cedar Street and South High Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/22/2005 8/26/2005

Construction Phase 11/8/2005 6/6/2006

Project Name
Cedar-High Parking Lot

AebProjectID
2005-058-00

Description
Project Objective:  Provide asphalt paving for the former Akron Beacon Journal parking lot now owned by the City of Akron.
This project will also include the re-construction of the half court at Adams Park, 20500.P00315, AEB #2005-047-00
Project Limits: Northwest corner of Cedar Street and South High Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/22/2005 8/26/2005

Construction Phase 11/8/2005 6/6/2006

Project Name
Centerview Circle Sewer Water JEDD

AebProjectID
2002-096-00

Description
Project Objective:   Extend sanitary sewer from the Pigeon Creek Trunk Sewer to Centerview Circle and water main from 
Copley Road to the Centerview Circle cul-de-sac to property owners that have petitioned for sewer and water service.
Project Limits:   Centerview Circle  (Copley Road to Pigeon Creek Trunk Sewer)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/10/2005 6/15/2005

Page 9 of 35Project Reports 2005



Project Name
Citicenter HVAC and Roof

AebProjectID
2004-045-00

Description
Project Objective:  Replace the roofing system with new roof, and Replace the cooling tower and make-up air unit on the roof.
Project Limits:  The CitiCenter Building

File No.

Activity Description Activity Start Activity Finish
Construction Phase 3/28/2005 6/8/2005

Project Name
CitiCenter Parking Deck Repairs

AebProjectID
2004-017-00

Description
Project Objective:  Replace existing expansion joints on parking deck.
Project Limits:  CitiCenter Parking Deck

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/2/2005 3/17/2006

Project Name
Citywide Sidewalks 2005

AebProjectID
2005-035-00

Description
Project Objective:   Replace sidewalks and aprons for property owners who have petitioned for repairs.
Project Limits:  Citywide

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/5/2005 5/11/2005

Construction Phase 8/8/2005 10/30/2005

Project Name
Citywide Sidewalks 2005

AebProjectID
2005-035-00

Description
Project Objective:   Replace sidewalks and aprons for property owners who have petitioned for repairs.
Project Limits:  Citywide

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/5/2005 5/11/2005

Construction Phase 8/8/2005 10/30/2005
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Project Name
Communications Building Repair

AebProjectID
2005-046-00

Description
Project Objective:  Stop rain water from leaking into the building by repairing brick work, gutters, and downspouts.
Project Limits:  The exterior of the Communications Building located at the southwest corner of Kelly Ave and Triplett Blvd.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/15/2005 8/15/2005

Project Name
Copley Rd. Centerview Sewer JEDD

AebProjectID
2005-063-00

Description
Project Objective: To design and construct a low pressure sanitary sewer system to serve properties on Copley Road between 
State Route 21 and Centerview Circle.
Project Limits: Copley Road from State Route 21 to Centerview Circle.

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/12/2005 12/23/2005

Project Name
Copley Road Parking

AebProjectID
2005-091-00

Description
Project Objective:   To provide off street parking for local businesses.
Project Limits:  On the north side of Copley Road from Hawkins Ave. to Nome Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/26/2005 2/17/2006

Project Name
Council Office Reconstruction (w/2004-081-00)

AebProjectID
2004-056-00

Description
Project Objective:  To renovate the existing Council offices and provide private offices for each Council member.
Project Limits:  The first and third floors of the Municipal Building. Combined CitiCenter Floor Seven South  project AEB#2004-
081-00 on 8/25/04. Project Objective:  Relocate Labor Relations and Operations Research to the south side of the seventh floor 
of CitiCenter.
Project Limits:  CitiCenter, floor seven, south quadrant

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/14/2005 2/5/2006
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Project Name
Court Resurfacing 2005

AebProjectID
2005-040-00

Description
Project Objective:    To resurface basketball courts at Lane Miller and Perkins Pool and Morgan Park as requested by donor. 
Project Limits:  Lane Miller, Morgan Park and Perkins Pool basketball courts.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/23/2005 7/18/2005

Construction Phase 5/30/2005 6/28/2005

Project Name
Court Resurfacing 2005

AebProjectID
2005-040-00

Description
Project Objective:    To resurface basketball courts at Lane Miller and Perkins Pool and Morgan Park as requested by donor. 
Project Limits:  Lane Miller, Morgan Park and Perkins Pool basketball courts.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/23/2005 7/18/2005

Construction Phase 5/30/2005 6/28/2005

Project Name
Courtland Avenue Drainage Emergency

AebProjectID
2005-003-00

Description
Project Objective:  Repair culvert pipes and approximately 40 feet of roadway where Frederick Ditch crosses Courtland 
Avenue.  Contractor is Kenmore Construction.
Project Limits:  Culvert is just east of St. Michaels Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/17/2005 4/17/2006

Project Name
CSO Rack 40 & 31 Storage Basin Site Piping Systems

AebProjectID
2004-026-00

Description
Project Objective:  Installation of site piping systems including Rack 40/31 diversion chamber.
Project Limits:  Cuyahoga Street

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/2/2005 9/28/2006
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Project Name
Cuyahoga Street Ph II

AebProjectID
2002-080-00

Description
Project Objective:  To reconstruct
Project Limits:  Cuyahoga Street (from end of new improvements at Howard Street to Tallmadge Ave.) and other unnamed 
streets.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/17/2005 10/11/2005

Project Name
Davenport Park Play Area

AebProjectID
2004-013-00

Description
Project Objective:  To replace asphalt around new play equipment.
Project Limits:  Davenport Park Play Area

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/7/2005 8/5/2005

Construction Phase 11/1/2005 12/6/2005

Project Name
Davenport Park Play Area

AebProjectID
2004-013-00

Description
Project Objective:  To replace asphalt around new play equipment.
Project Limits:  Davenport Park Play Area

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/7/2005 8/5/2005

Construction Phase 11/1/2005 12/6/2005

Project Name
E. Market St. over Kelly Ave. & SUM-18-12.31 Part 2

AebProjectID
2003-082-00

Description
Project Objective:  To replace the existing box beam deck that is in poor condition.
Project Limits:  Bridge No. 164

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/19/2005 3/11/2005
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Project Name
E. Market St. Utility Reconnections

AebProjectID
2005-064-00

Description
Project Objective:  This project is to be coordinated with the E. Market Widening project which includes an underground utility 
conversion. This project complete the work on the private property side of the right-of-way.
Project Limits:  E. Market Street (Martha Ave. to Hillbish Ave.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/20/2005 12/12/2005

Project Name
Ed Davis Roof Replacement

AebProjectID
2005-020-00

Description
Project Objective:  Replace the entire roof, except for the gymnasium. 
Project Limits:  The Ed Davis Community Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/8/2005 5/27/2005

Construction Phase 10/11/2005 12/28/2005

Project Name
Ed Davis Roof Replacement

AebProjectID
2005-020-00

Description
Project Objective:  Replace the entire roof, except for the gymnasium. 
Project Limits:  The Ed Davis Community Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/8/2005 5/27/2005

Construction Phase 10/11/2005 12/28/2005

Project Name
Elizabeth Park Court Relocation

AebProjectID
2005-049-00

Description
Project Objective:  Relocation of 3 basketball courts, 1 tennis court, 1 baseball field, play equipment and parking lot as part of 
Hope VI project.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/22/2005 2/1/2006
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Project Name
Elizabeth Park Roof Emergency

AebProjectID
2005-009-00

Description
Project Objective:  Repair roof leaks.  Contractor is Terik Roofing, Inc.
Project Limits:  Elizabeth Park Community Center

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/11/2005 1/14/2005

Project Name
Evans Ave over CSX Grade Separation

AebProjectID
2005-088-00

Description
Project Objective:  Construct new bridge to provide a grade separation for Evans Avenue over the CSX RR.
Project Limits:  Evans Ave. at the CSX RR

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/12/2005 2/3/2006

Project Name
Expressway Repairs 2003   RECORD DRAWINGS

AebProjectID
2003-058-00

Description
Project Objective:  To repair attenuator at I-76 E / I-77 N Ramp, sewer and pavement repairs at I-77 and White Pond, and sewer 
repairs at I-76 E near Princeton Street.
Project Limits:  I-76 E / I-77 N Ramp, I-77 and White Pond, I-76 E near Princeton Street

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/17/2005 3/22/2006

Project Name
Fairlawn CC Stream Protection

AebProjectID
2001-047-00

Description
To protect the integrity of the existing storm and sanitary sewers located near the Fairlawn Country Club from the continuing 
stream erosion.

File No.
F-32

Activity Description Activity Start Activity Finish
Design Phase 12/12/2005 3/3/2006

Project Name
Fire Maintenance Roof Replacement

AebProjectID
2005-079-00

Description
Project Objective:  The existing flat roof leaks in several spots and is too old to continue to repair. Replace the flat roof with a 
pitched shingle roof.
The Fire Maintenance building and site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/14/2005 3/3/2006
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Project Name
Fire Station #12 HVAC Replacement

AebProjectID
2005-045-00

Description
Project Objective:  Replace the existing hot water unit with a forced air unit.  
Project Limits:  Fire Station #12

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/16/2005 10/7/2005

Project Name
Fire Station #9 HVAC

AebProjectID
2004-049-00

Description
Project Objective:  To replace the HVAC unit at this location
Project Limits:  Within the building area of Fire Station #9

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/18/2005 5/17/2005

Project Name
Fire Training Tower

AebProjectID
2002-031-00

Description
Provision of a new fire training tower and underground water tank, and associated site work to be located at the south end of 
the Triplett Communications Building site. Project Limits: City owned land at Triplett and Kelly Avenues.

File No.
F-36

Activity Description Activity Start Activity Finish
Design Phase 5/2/2005 5/2/2005

Project Name
Firestone Stadium Improvements

AebProjectID
2004-005-00

Description
Project Objective:   To provide fencing, parking lot security lighting, paving of a drivable strip in the parking lot, and changes 
to the stadium seating.
Project Limits:  Firestone Stadium and site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/30/2005 5/10/2005

Project Name
Five Points Renewal Area

AebProjectID
2005-029-00

Description
Project Objective:  Relocation of overhead utilities underground.
Project Limits:  Maple St. (Cedar St. - Exchange St.) and Exchange St. (Maple St. - Cedar St.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/23/2005
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Project Name
Good Park Emergency Repairs

AebProjectID
2005-010-00

Description
Project Objective: Repair water damage caused by burst pipe.
Project Limits: Good Park Club House.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/10/2005

Project Name
Grace Park Lighting  RECORD DRAWING

AebProjectID
2004-070-00

Description
Project Objective:  To install pedestrian level lighting along the ¼ mile rubberized walking track.
Project Limits:  Grace Park Lighting

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/4/2005 5/6/2005

Project Name
Grant / Wolf Ledges / Sumner Bridges

AebProjectID
2003-032-00

Description
Project Objective:  Re-decking and painting Grant Street, Wolf Ledges, and Sumner Street Bridges.  ODOT will design and 
construct the project.  Curb ramps at City expense will also be installed.
Project Limits:  Grant Street Bridge, Wolf Ledges Bridge, and Sumner Street Bridge over I-76.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/11/2005 6/25/2006

Project Name
Gray Court

AebProjectID
2002-082-00

Description
Project Objective:  To construct pavement and other street improvement as required.  Repair or reconstruction of sanitary 
sewer in Gray Court as needed.  Reconstruct of water main in Gray Court as needed.
Project Limits:  From Emmet Avenue to Spicer Street.
Cancelled on 3/23/05; see AEB#2005-024-00

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/3/2005 2/11/2005

Project Name
Hartford Avenue-Nome Avenue

AebProjectID
2004-095-00

Description
Project Objective:  To construct full street improvements.
Project Limits:  Hartford Avenue from Tacker Road to Courtland Avenue; Nome Avenue from Lawton Street to Copley Road.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/1/2005 5/20/2005
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Project Name
Hawkins Sewer Erosion Control Dams

AebProjectID
1998-037-00

Description
PROTECT AND REPAIR EROSION CONTROL DAMS AND HAWKINS SANITARY TRUNK SEWER SAND RUN METRO PARK (DAM 
NOS. 5 THROUGH 13)  

File No.
H-78

Activity Description Activity Start Activity Finish
Design Phase Resume 4/11/2005 5/6/2005

Project Name
Hawkins Trunk Sewer Lining

AebProjectID
2005-044-00

Description
Project Objective:   Repair and reinforce structural deficiencies identified within the sanitary sewer through the 
cured-in-place-pipe (CIPP) lining process.   Rehabilitate the existing erosion control dam system located along the sanitary 
sewer.
Project Limits: Hawkins Avenue from Gorman Road to Fairfax Road.  Easement from Fairfax Road to Sand Run Parkway.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/30/2005 7/11/2005

Project Name
Hickory Development

AebProjectID
2005-041-00

Description
Project Objective:  Construct the public and private infrastructure for this development as described in the development 
agreement.
Project Limits:  Southwest corner of Hickory Street and Memorial Parkway

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/23/2005 7/18/2005

Project Name
Hope 6 Public Improvements Phase 2

AebProjectID
2005-050-00

Description
Project Objective:  Plans for Phase 2 of public improvements in support of Hope VI housing project.  Construction scheduled 
for 2007.
Project Limits:  (List all streets with clear limits.  Use an attachment if necessary.)  

South of North Street, between Spring St (W) and Spring St (E).  (See Attached map)

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/27/2005 8/22/2005
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Project Name
I-77 Noise Barriers

AebProjectID
2005-028-00

Description
Project Objective:  Install noise barriers / ODOT Project
Project Limits:  I-77 (Vern Odom to Copley Road)

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/11/2005 9/19/2005

Project Name
Idaho St Et Al Kenmore II CDA

AebProjectID
1997-223-00

Description
To improve the streets within the Kenmore II CDA consisting of Idaho St. (16th St. to 18th St.), Ella Ct. (17th St. to east end),  
Wyoming Ave. (13th St. to 16th St.), 15th St. (Kenmore Blvd. to N. Kenmore Alley), 16th St. (Kenmore Blvd. to Battles Ave.), and 
17th St. (Kenmore Blvd. to Battles Ave.). Added 13th St. (Kenmore Blvd. To Polk Ave.) to scope on 10/01/2002.  Grading and 
constructing full depth asphalt pavement, combination curb and gutter or 6" x 18" curb, concrete sidewalk, and driveway 
aprons; Constructing, reconstructing, and adjusting storm and sanitary sewers and appurtenances.

File No.
I-36

Activity Description Activity Start Activity Finish
Construction Phase 3/7/2005 4/7/2006

Project Name
Incubator Renovation 2003

AebProjectID
2003-028-00

Description
Project Objective:   Renovate the basement, the upper three floors, and the ninth floor mezzanine to accommodate Incubator 
tenants. Produce construction documents for the upgrade of the passenger elevator.  Project Limits:  The limit of the 
construction project shall be the elevator hoistway and the equipment room.
Project Limits:  The Incubator Building and associated site.
Combined the Incubator Passenger Elevator AEB #2002-046-00 with this project on 3/3/2004.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/18/2005 7/18/2006

Project Name
Johnston Street Exit Ramp

AebProjectID
2005-039-00

Description
Project Objective:  To permanently close the Johnston Street Exit Ramp. Project Limits:  Johnston Street Exit Ramp off S.R. 8 / 
I-77

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/18/2005 5/11/2005

Construction Phase 7/6/2005 7/15/2005
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Project Name
Johnston Street Exit Ramp

AebProjectID
2005-039-00

Description
Project Objective:  To permanently close the Johnston Street Exit Ramp. Project Limits:  Johnston Street Exit Ramp off S.R. 8 / 
I-77

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/18/2005 5/11/2005

Construction Phase 7/6/2005 7/15/2005

Project Name
Joy Park Pavilion / Electric Bldg

AebProjectID
2005-017-00

Description
Project Objective:  Replace the pavilion and electric panel building at Joy Park.
Project Limits:  The Joy Park Community Center and site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/5/2005 9/9/2005

Project Name
Kenilworth Drive

AebProjectID
2005-073-00

Description
Project Objective:   To reconstruct existing street.
Project Limits:    Kenilworth Drive from Greenvale Aveneue to Garman Road.

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/28/2005 3/17/2006

Project Name
Kenmore Boulevard

AebProjectID
2005-015-00

Description
Project Objective:  The objective of the project is to improve Kenmore Boulevard by grinding and resurfacing asphalt 
pavement, reconstructing sidewalk, curb, drive aprons, house drains, and retaining walls, replacing all sidewalk street trees, 
replacing center median street trees as necessary, removing portions of center medians extending into the paths of marked 
cross walks, reconstructing center median perimeter curb as necessary, installing pedestrian-level street lighting and 2 foot 
brick lawn strip adjacent to the curb within the Kenmore Business District, extending a 16” feeder main from 19th Street to 
20th Street, and installing a traffic signal at the 19th Street/I-76 Ramp intersection.
Project Limits:  11th Street to 20th Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/21/2005 2/3/2006
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Project Name
Kenmore Towpath Trail

AebProjectID
2002-101-00

Description
Design contract documents for the extension of the Towpath Trail.
Project Limits: Summit Lake southerly to Wilbeth Road.

File No.

Activity Description Activity Start Activity Finish
Design 12/19/2005 4/28/2006

Project Name
Lock 3 Redevelopment

AebProjectID
2004-058-00

Description
This project will involve the environmental/asbestos investigation and demolition of 164 - 186 South Main Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/5/2005 12/9/2005

Project Name
Main and Market Sewer Emerg

AebProjectID
2005-068-00

Description
Project Objective: Sewer repair performed by Kenmore Construction.
Project Limits:   Main and Market Street Intersection

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/11/2005 9/13/2005

Project Name
Main St Sidewalk Emergency Repair

AebProjectID
2005-074-00

Description
Project Objective:  Repair loose, missing, and deteriorated areas of brick sidewalk.
Project Limits:  Market St. to State St.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 10/17/2005

Design Phase 10/31/2005 12/23/2005
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Project Name
Main St Sidewalk Emergency Repair

AebProjectID
2005-074-00

Description
Project Objective:  Repair loose, missing, and deteriorated areas of brick sidewalk.
Project Limits:  Market St. to State St.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 10/17/2005

Design Phase 10/31/2005 12/23/2005

Project Name
Main St. Crosswalk Rehab

AebProjectID
2005-075-00

Description
Project Objective:  Reconstruction of damaged and sinking brick crosswalks.
Project Limits:  Market St. to State St.

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/21/2005 10/23/2006

Project Name
Main Street, South ADA Parking

AebProjectID
2005-019-00

Description
Project Objective:    Provide ADA accessible parking along South Main Street
Project Limits:  South Main Street from Market Street to Cedar Street
This project was combined and performed under AEB#2005-005-00, "ADA Access 2005 Contract 1", 7/26/05

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/8/2005 6/3/2005

Construction Phase 10/12/2005 11/25/2005

Project Name
Main Street, South ADA Parking

AebProjectID
2005-019-00

Description
Project Objective:    Provide ADA accessible parking along South Main Street
Project Limits:  South Main Street from Market Street to Cedar Street
This project was combined and performed under AEB#2005-005-00, "ADA Access 2005 Contract 1", 7/26/05

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/8/2005 6/3/2005

Construction Phase 10/12/2005 11/25/2005
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Project Name
Market St., W. (Rose Blvd. - Portage Path)

AebProjectID
2005-059-00

Description
Project Objective:  To reconstruct W. Market Street between Rose Blvd. and Portage Path.
Project Limits:  West Market Street from Rose Blvd. To Portage Path

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/3/2005 3/17/2006

Project Name
Market Street West over Innerbelt

AebProjectID
2005-042-00

Description
Project Objective:  Overlay the bridge deck to bridge No. 165.
Project Limits:  Dart Avenue to Rand Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/30/2005 6/24/2005

Construction Phase 8/15/2005

Project Name
Market Street West over Innerbelt

AebProjectID
2005-042-00

Description
Project Objective:  Overlay the bridge deck to bridge No. 165.
Project Limits:  Dart Avenue to Rand Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/30/2005 6/24/2005

Construction Phase 8/15/2005

Project Name
Mason Park Demolition  RECORD DRAWING

AebProjectID
2005-067-00

Description
Project Objective: Demolition of Mason Park Center
Project Limits:  Mason Park, 700 E. Exchange Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/5/2005 9/16/2005

Construction Phase 11/3/2005 12/10/2005
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Project Name
Mason Park Demolition  RECORD DRAWING

AebProjectID
2005-067-00

Description
Project Objective: Demolition of Mason Park Center
Project Limits:  Mason Park, 700 E. Exchange Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/5/2005 9/16/2005

Construction Phase 11/3/2005 12/10/2005

Project Name
Massillon Road (S.R. 241)

AebProjectID
2005-037-00

Description
Project Objective:  Widen and eliminate site distance problems on S.R. 241
Project Limits:  Moonlight Drive - CSX Railroad

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/2/2005 7/1/2005

Project Name
Middlebury Grocery Remediation

AebProjectID
2001-073-01

Description
Project Objective:  Environmental remediation of the former ACME Click grocery store on East Exchange Street.
Project Limits:  The work will be completed at the site of the former ACME Click store on East Exchange Street.

File No.
M-13A

Activity Description Activity Start Activity Finish
Construction Phase 12/26/2005 7/13/2006

Project Name
Mill St Bridge

AebProjectID
1996-031-00

Description
REPLACEMENT OF THE 89 YEAR OLD BRIDGE AND APPROACH WORK ON THE MILL STREET BRIDGE OVER THE RAILROAD 
FROM COLLEGE STREET TO SOUTH BROADWAY. PID NO. 14543 ORD. TO HIRE CONSULTANT #101-1996 WAS PASSED ON 
2/12/96.

File No.
M-37

Activity Description Activity Start Activity Finish
Design Phase 2 2/4/2005 8/15/2005

Project Name
Mill Street Bridge Emerg

AebProjectID
2005-051-00

Description
Project Objective:    Shore the deck beams which are failing.  Kenmore Construction is the Contractor.
Project Limits:      Mill Street Bridge over railroad

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/1/2005
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Project Name
Mill Street Sewer Relocation

AebProjectID
2004-088-00

Description
Project Objective:  Relocation of combined sewer; full improvements on College Street; related to Mill Street bridge 
replacement.
Project Limits:  Mill Street:  Lincoln to College
College Street:  Mill to Market

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/28/2005

Project Name
Misc. Storm Improvements 2004

AebProjectID
2004-002-00

Description
Project Objective:  Miscellaneous improvements to areas which experience flooding due to storm water drainage problems.

Project Limits:  Schiller-Olive to Mosser - Storm Sewer Extension
Independence At Breiding - addition of inlets
Viers Court - Dayton to Dead End - addition of inlets and storm sewer
Nordica - Hawkins to West End - inlet and storm sewer extension

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/3/2005 9/27/2005

Project Name
Morley Auditorium & Restrooms

AebProjectID
2005-021-00

Description
Project Objective:  Renovate the Morley Health Center auditorium.  Also renovate the public restrooms on each floor. 
Project Limits:  The Morley Health Center Building

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/24/2005 12/23/2005

Project Name
Municipal Bldg. Floors 2 & 8

AebProjectID
2004-082-00

Description
Project Objective:  Accomplish the following improvements:
1.Renovate the Mayor's suite of offices and the waiting room on the second floor.  This includes the Mayor's, and two Deputy 
Mayor's offices, the secretary's space, the conference room, the corridor back to the copy room, and the copy room.  Work 
consists of:
a. New carpet and base in all but the waiting room.
b. New paint.
c. A new ceiling system.
d. New lighting and HVAC diffusers

2. Connect the MIS equipment on the eighth floor to the emergency generator.

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/3/2005 10/7/2005
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Project Name
Mustill Store and Home

AebProjectID
2005-048-00

Description
Project Objective:  Remove mold from the exterior of the store and house and repaint both.  Reroute run off around the store.
Project Limits:  The Mustill Store and house buildings and site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/15/2005 9/2/2005

Construction Phase 12/21/2005 1/19/2006

Project Name
Mustill Store and Home

AebProjectID
2005-048-00

Description
Project Objective:  Remove mold from the exterior of the store and house and repaint both.  Reroute run off around the store.
Project Limits:  The Mustill Store and house buildings and site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/15/2005 9/2/2005

Construction Phase 12/21/2005 1/19/2006

Project Name
North Street Public Improvements

AebProjectID
2005-071-00

Description
Project Objective:    To provide full street improvements to North St. from Howard St. to Furnace St. This project is Phase 3 of 
the Hope 6 Public Improvements.
Project Limits:  North Street (Howard St. to Furnace St.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/21/2005 6/30/2006

Project Name
Northwest Batting Cage  RECORD DRAWINGS

AebProjectID
2004-048-00

Description
Project Objective:  To construct a storage shed and batting cage.
Project Limits:  The scope has changed to put the batting cage at the Northwest Community Center ballfields.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/28/2005 4/12/2005
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Project Name
ODNR Relocation Emergency

AebProjectID
2004-092-00

Description
Project Objective:  Relocate ODNR canal offices at Lock 1 to the Hamlin building.
Project Limits:  ODNR facility at Lock 1

File No.

Activity Description Activity Start Activity Finish
Construction Phase 11/1/2005 12/15/2005

Project Name
Parkgate Transmission Pole

AebProjectID
2005-018-00

Description
Project Objective:  Relocate electric transmission pole at the corner of Parkgate and White Pond Drive for new Northgate Park 
Allotment.  City and developer are sharing the cost 50/50.
Project Limits:  Parkgate and White Pond.  Fund-Org was revised on 3/22/05 from 20500.P00301

File No.

Activity Description Activity Start Activity Finish
Construction Phase 3/22/2005 3/22/2005

Project Name
Perkins Park Dr. Storm Sewer Emerg

AebProjectID
2005-013-00

Description
Project Objective:    Provide temporary drainage to control street run-off flowing onto the zoo property.
Project Limits:  Perkins Park Drive, adjacent to the zoo.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/18/2005 1/24/2005

Project Name
Perkins Street Signalization

AebProjectID
2004-094-00

Description
Project Objective:  Construction of new fiber optic traffic signal interconnect system.
Project Limits:  Main Street to S. R. 8

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/24/2005 8/15/2005

Project Name
Power St. (Brown St. to Spicer St.)

AebProjectID
2005-023-00

Description
Spicertown Public Improvements
Project Objective:  Public Improvements in Spicertown to support University Park Alliance.
Project Limits:  Power Street (Brown St. to Spicer St.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/5/2005 9/5/2005
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Project Name
Raasch Avenue

AebProjectID
2001-086-00

Description
Improve a residential street by petition.

File No.
R-90

Activity Description Activity Start Activity Finish
Construction Phase 6/17/2005 10/29/2005

Project Name
Roslyn Avenue

AebProjectID
2003-085-00

Description
Project Objective:  To improve road conditions with full depth asphalt reconstruction, new curb, sidewalks, aprons & trees.
Project Limits:  Delia Avenue to Thorndale Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/4/2005 4/15/2005

Construction Phase 9/12/2005 12/5/2005

Project Name
Roslyn Avenue

AebProjectID
2003-085-00

Description
Project Objective:  To improve road conditions with full depth asphalt reconstruction, new curb, sidewalks, aprons & trees.
Project Limits:  Delia Avenue to Thorndale Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/4/2005 4/15/2005

Construction Phase 9/12/2005 12/5/2005

Project Name
Sand Run Parkway Sewer Lining

AebProjectID
2005-043-00

Description
Project Objective:   Repair and reinforce structural deficiencies identified within the sanitary sewer through the  
cured-in-place-pipe (CIPP) lining process.   
Project Limits: Sand Run Parkway from Sand Run Road to the Metro Parks Maintenance Facility

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/30/2005 7/11/2005

Page 28 of 35Project Reports 2005



Project Name
Sand Run Pkwy at Portage Path Culvert Emerg

AebProjectID
2005-069-00

Description
Project Objective:    Culvert repair by Kenmore Construction
Project Limits:  Sand Run Parkway at Portage Path

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/29/2005 10/19/2005

Project Name
Sand Run Trunk Sewer Emergency

AebProjectID
2005-012-00

Description
Project Objective:  Repair Sewer and Sinkhole. Contractor is H.M. Miller Construction.
Project Limits:  On Sand Run Parkway,  west of Sand Run Road.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/24/2005 3/15/2006

Project Name
Sanitary Sewer Reconstruction 2007

AebProjectID
2005-086-00

Description
Project Objective:  To reconstruct existing broken or damaged sanitary sewers and to reconstruct or construct sanitary 
manholes.
Project Limits:  (1) 31st Street: 195'; (2) Bittman Street: First Alley - 361' north; (3) Ralston: Clairmont - 175' east; (4) Perkins St. 
@ Arch St.; (5) The Brooklands @ Honodle; (6) Memorial Pkwy./Uhler Ave. : Rack 27; (7) Edgewood Ave.: Bishop St. - 285' 
south; (8) Edgewood Ave.: Euclid - 223' north; (9) Edgewood Ave.: 3rd manhole north of Wooster St. - 30' south.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/5/2005 1/27/2006

Project Name
Schneider Park Storm Drainage  RECORD DRAWING

AebProjectID
2004-015-00

Description
Project Objective:  To repair storm inlets and perform grading.
Project Limits:  Schneider Park

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/28/2005 5/27/2005

Construction Phase 9/6/2005 10/28/2005
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Project Name
Schneider Park Storm Drainage  RECORD DRAWING

AebProjectID
2004-015-00

Description
Project Objective:  To repair storm inlets and perform grading.
Project Limits:  Schneider Park

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/28/2005 5/27/2005

Construction Phase 9/6/2005 10/28/2005

Project Name
Security Grilles  RECORD DRAWINGS

AebProjectID
2004-072-00

Description
Project Objective:  Provide steel bar and glass security grilles for Economic Development (Municipal Building Floor 2), 
Housing Rehab at Cascade One, and Vital Statistics (368 S. Main St.).  Also provide two corridor doors for Housing Rehab.
Project Limits:  Economic Development, Vital Statistics and Housing Rehab offices
Please note that upon completion, project costs will be charged to Vital Statistics (22601-090100) and 
Housing Rehab (25201-080706).

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/2/2005 4/14/2005

Project Name
Seiberling St. Railroad Crossing

AebProjectID
2005-052-00

Description
Project Objective:   Update railroad crossing.
Project Limits:      Seiberling Street, north of Market Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/19/2005 9/12/2005

Construction Phase 8/1/2005 8/24/2005

Project Name
Seiberling St. Railroad Crossing

AebProjectID
2005-052-00

Description
Project Objective:   Update railroad crossing.
Project Limits:      Seiberling Street, north of Market Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/19/2005 9/12/2005

Construction Phase 8/1/2005 8/24/2005
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Project Name
Sewer Maintenance High Bay Roof

AebProjectID
2004-087-00

Description
Project Objective:  Replace the roofing system of the high bay portion of the building.
Project Limits:  Sewer Maintenance Building, 1055 Home Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/21/2005 8/14/2005

Project Name
Smith Ghent Slope Stabilization

AebProjectID
2003-060-00

Description
Project Objective:  Repair deteriorating slopes on the existing detention basin
Project Limits:   Smith Road at Ghent Road (Sterling Complex)

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/30/2005 6/3/2005

Project Name
South Arlington St. Signals and Resurfacing

AebProjectID
2001-064-00

Description
Design and construct signalization improvements on South Arlington Street.

File No.
S-38

Activity Description Activity Start Activity Finish
Construction Phase 7/11/2005 5/6/2006

Project Name
South Main St. Parking Lot

AebProjectID
2005-092-00

Description
Project Objective: To construct a parking lot.
Project Limits:  The expansion of an existing parking lot on the northeast corner of South Main St. and Buchtel Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/26/2005 2/17/2006

Project Name
St. Michaels Pump Station Repairs

AebProjectID
2003-061-00

Description
Project Objective:  To reconstruct pumps, motors, valves, piping, and replace generator.
Project Limits:   St. Michaels Pump Station

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/1/2005 9/6/2005
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Project Name
Storm Repairs 2004

AebProjectID
2004-086-00

Description
Project Objective:  Slope and culvert repairs
Project Limits: Springfield Lake Outlet:  Abington/Triplett Intersection
Merriman Road:  South of Sand Run Parkway
Roosevelt Ditch:  Foxboro Avenue (Hamas Drive)

File No.

Activity Description Activity Start Activity Finish
Construction Phase 4/11/2005 6/15/2005

Project Name
Street Tree Replacement 2005

AebProjectID
2005-008-00

Description
Project Objective:     Install street trees in accordance with requests on file.
Project Limits:     Various locations City-wide.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/20/2005 1/24/2005

Construction Phase 4/7/2005 5/21/2005

Project Name
Street Tree Replacement 2005

AebProjectID
2005-008-00

Description
Project Objective:     Install street trees in accordance with requests on file.
Project Limits:     Various locations City-wide.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/20/2005 1/24/2005

Construction Phase 4/7/2005 5/21/2005

Project Name
Stubbs Justice Center Garage

AebProjectID
2004-016-00

Description
Project Objective:  To repair deteriorated concrete slabs.
Project Limits:  Stubbs Justice Center Parking Garage

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/25/2005 12/2/2005
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Project Name
Stubbs Roof Replacement

AebProjectID
2004-061-00

Description
Project Objective:   Replace the roofing system with a new roof.
Project Limits:  H.K. Stubbs Justice Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/2/2005 6/10/2005

Construction Phase 9/19/2005 6/16/2006

Project Name
Stubbs Roof Replacement

AebProjectID
2004-061-00

Description
Project Objective:   Replace the roofing system with a new roof.
Project Limits:  H.K. Stubbs Justice Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/2/2005 6/10/2005

Construction Phase 9/19/2005 6/16/2006

Project Name
Summit Lake High Voltage Cabinet

AebProjectID
2004-060-00

Description
Project Objective:   Replace a corroded high voltage electrical cabinet that supplies power to the community center.
Project Limits:  Summit Lake Community Center

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/30/2005 7/6/2005

Project Name
Summit Lake Towpath Trail

AebProjectID
2002-102-00

Description
Project Objective:  Design contract documents  for the extension of the Towpath Trail.
Project Limits:  Southerly terminus of the existing towpath trail, generally at Summit Lake Park, southerly to Kenmore Blvd. 
Underpass at the southern limits of Summit Lake.

File No.

Activity Description Activity Start Activity Finish
Design 12/19/2005 4/28/2006
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Project Name
Superblock Parking Garage 2005

AebProjectID
2004-093-00

Description
Project Objective:  To repair and replace cracked and damaged concrete within the deck.  To repair drainage and 
waterproofing problems.
Project Limits:  Superblock Parking Garage

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/11/2005 2/5/2006

Project Name
Thayer Street

AebProjectID
2005-004-00

Description
Project Objective:  To reconstruct existing street
Project Limits:  From Tallmadge Avenue to Cuyahoga Falls Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005 6/14/2005

Project Name
Water Booster Pump Station - JEDD

AebProjectID
2000-031-00

Description
Construct water booster pumping station in Springfield Township.  Station will be constructed along Route US 224 in 
Springfield Township.

File No.
W-30

Activity Description Activity Start Activity Finish
Construction Phase 5/23/2005 7/21/2005

Project Name
Waters Park Retaining Wall

AebProjectID
2005-006-00

Description
Project Objective:  To remove and regrade existing embankment and/or reconstruct a portion of the          deteriorated 
retaining wall.
Project Limits:  Glenwood Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/14/2005 3/14/2005

Construction Phase 9/6/2005 10/3/2005
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Project Name
Waters Park Retaining Wall

AebProjectID
2005-006-00

Description
Project Objective:  To remove and regrade existing embankment and/or reconstruct a portion of the          deteriorated 
retaining wall.
Project Limits:  Glenwood Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/14/2005 3/14/2005

Construction Phase 9/6/2005 10/3/2005

Project Name
Wolf Ledges Median Removal

AebProjectID
2004-009-00

Description
Project Objective:  To remove the concrete median
Project Limits:  E. Exchange St. to Voris St.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/18/2005 5/11/2005

Construction Phase 7/27/2005 9/6/2005

Project Name
Wolf Ledges Median Removal

AebProjectID
2004-009-00

Description
Project Objective:  To remove the concrete median
Project Limits:  E. Exchange St. to Voris St.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/18/2005 5/11/2005

Construction Phase 7/27/2005 9/6/2005
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